SOZLESME NO/ CONTRACT NUMBER
( HK20-P7-006)

T.C.
HAVA KUVVETLERI KOMUTANLIGI
HAVA LOJISTIK KOMUTANLIGI
ETIMESGUT/ANKARA

REPUBLIC OF TURKEY
THE TURKISH AIR FORCE
THE AIR LOGISTICS COMMAND
ETIMESGUT/ ANKARA

TiICARI SOZLESME
COMMERCIAL CONTRACT

SOZLESME NUMARASI : HK20-P7-006
CONTRACT NUMBER
SOZLESMENIN KAPSAMI : Radar Malzemesi Alimi

SCOPE OF THE CONTRACT Radar Spare Parts Procurement.



10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

SOZLESME NO/ CONTRACT NUMBER
( HK20-P7-006)

ICINDEKILER
CONTENTS

SOZLESMENIN TARAFLARI

PARTIES TO THE CONTRACT

TARAFLARA ILISKIN BILGILER

INFORMATION ABOUT THE PARTIES

SOZLESME VE YAZISMALARIN DiLli

LANGUAGE OF THE CONTRACT AND CORRESPONDENCE

SOZLESMENIN KONUSU

SUBJECT OF THE CONTRACT

SOZLESMENIN BEDELI

CONTRACT PRICE

SOZLESME BEDELINE DAHIL OLAN VERGI, RESIM, HARGLAR VE SOZLESME ILE ILGILI
DIGER GIDERLER

TAXES, DUTIES, LEVIES INCLUDED IN THE CONTRACT PRICE AND OTHER EXPENSES
RELATED TO THE CONTRACT

SOZLESMENIN EKLERI

APPENDIXES OF THE CONTRACT
MALZEMENIN TESLIM EDILME YERI, TESLIM SEKLI, SURESI VE TESLIM PROGRAMINDA
DEGISIKLIK

DELIVERY PLACE, DELIVERY METHOD, PERIOD AND CHANGES IN THE DELIVERY
SCHEDULE

TEMINATA ILISKIN HUKUMLER

PROVISIONS WITH REGARD TO THE PERFORMANCE BOND

ODEME KOSULLARI VE SEKL]

TERMS AND METHODS OF PAYMENT

AVANS VERILMESI SARTLARI VE MIKTARI

TERMS AND AMOUNT OF THE ADVANCE PAYMENT

FIYAT FARKI

PRICE DIFFERENCES

ALT YUKLENICILERE ILISKIN BILGILER VE SORUMLULUKLARI

INFORMATION ABOUT THE SUBCONTRACTORS AND THEIR RESPONSIBILITIES
GECIKME CEZASI

PENALTY FEE FOR DELAYS

SURE UZATIMI VERILEBILECEK HALLER VE SARTLARI

TERMS AND CONDITIONS FOR TIME EXTENSION

SOZLESMENIN DEVIR SARTLARI
TERMS AND CONDITIONS FOR TRANSFER OF THE CONTRACT

SOZLESMEDE DEGISIKLIK YAPILMASI

AMENDMENTS TO THE CONTRACT

YUKLENICININ YUKUMLULUKLERI

LIABILITIES OF THE CONTRACTOR

EGITIM

TRAINING

YENI MODEL

NEW MODEL

AMBALAJLAMA

PACKING

REKLAM YASAGI

PROHIBITION OF ADVERTISING

FIKRI VE SINAI MULKIYET HAKLAR]

INTELLECTUAL AND INDUSTRIAL PROPERTY RIGHTS



24,

SOZLESME NO/ CONTRACT NUMBER
( HK20-P7-006)

IDARENIN YUKUMLULUKLERI (idari Sartnamede malzemenin montajli oldugu hususuna

yer verilmis ise)

OBLIGATIONS OF THE CONTRACTING ENTITY (If the installation of the goods is included

in the Administrative Specifications)

25.

26.

27.

28.

29.

30.

31.

32.

33.

34.

35.

36.

37.

BILDIRIMLER, OLURLAR, ONAYLAR, BELGELER VE TESPITLER
NOTICES, CERTIFICATIONS, APPROVALS, DOCUMENTS AND DETERMINATIONS
YUKLENICININ VEKILI

PROXY OF THE CONTRACTOR

DENETIM, MUAYENE VE KABUL ISLEMLERI

CONTROL, INSPECTION AND ACCEPTANCE PROCEDURES
KABULDEN SONRAKIi HATA VE AYIPLARDAN SORUMLULUK
LIABILITY FOR FAULTS AND FALSE ACTS AFTER ACCEPTANCE
SOZLESME VE EKLERINE UYMAYAN ISLER

WORKS CONTRARY TO THE CONTRACT AND ITS APPENDIXES
GARANTI BAKIM VE ONARIM ILE ILGILI HUSUSLAR
GUARANTEE AND MAINTENANCE REPAIR TERMS
SOZLESMENIN FESHI VE TASFIYESI

TERMINATION AND WINDING UP OF THE CONTRACT
YUKLENICININ CEZA SORUMLULUGU

THE RESPONSIBILITY OF THE CONTRACTOR TO PAY PENALTY FEES
ANLASMAZLIKLARIN COZUMU

SETTLEMENT OF DISPUTES

HUKUM BULUNMAYAN HALLER

SUBJECTS NOT INCLUDED IN THE CONTRACT

DIGER HUSUSLAR

OTHER TERMS AND CONDITIONS
SOZLESMENIN YURURLUGU
ENFORCEMENT OF THE CONTRACT

SOZLESMENIN IMZALANMASI
SIGNING OF THE CONTRACT



SOZLESME NO/ CONTRACT NUMBER
( HK20-P7-006)

1. SOZLESMENIN TARAFLARI /PARTIES TO THE CONTRACT

Bu s6zlesme, bir tarafta HAVA LOJISTIK KOMUTANLIGI (bundan sonra “IDARE” olarak anilacaktir)
ile diger tarafta (FIRMA ADI) (bundan sonra “YUKLENICI” olarak anilacaktir) arasinda asagida yazil
sartlar dahilinde akdedilmistir.

This contract has been mutually agreed upon the following terms and conditions between the
TURKISH AIR FORCE - AIR LOGISTICS COMMAND (hereinafter referred to as the
‘CONTRACTING ENTITY’) and (COMPANY NAME) (hereinafter referred to as the
“CONTRACTOR’).

2. TARAFLARA iLiSKIiN BILGILER/ INFORMATION ABOUT THE PARTIES
2.1. IDARE’nin

Adresi/ Address of the CONTRACTING ENTITY: HAVA LOJISTIK KOMUTANLIGI 06790
ETIMESGUT-ANKARA/TURKIYE

Telefon Numarasi/ Phone: (90-312) 298 62 23/ (90-312) 298 67 86 /(90-312) 298 66 82
Belgegecer Numarasi/Fax : (90-312) 249 10 62

E- Posta Adres /E-mail : hvlojkontrat@hvkk.tsk.tr

Vergi kimlik numarasi/ Tax Identification No.: 4590276627

2.2. Yiuklenici’ nin/Contractor’s :

Adi (Unvani)
Name (Title)

T.C. Kimlik Numarasi(Varsa)/ Turkish Republic Identity No.(if any)

Vergi Kimlik Numarasi/ Tax Identification No.

Tebligata Esas Adresi/Notification Address

Telefon Numarasi/ Phone

Bildirime Esas Belgegecer Numarasi (Varsa) :
Fax (if any)

Bildirime Esas Elektronik Posta Adresi (Varsa) :
E-mail (if any)

2.3. Ayrica Yiiklenici’nin Turkiye’deki temsilciligi: The Contractor’s Representative in Turkey:

Adi (Unvani) /Name (Title)

Tebligat Adresi/Notification Address

Telefon Numarasi/ Phone

Belgegecer Numarasi/Fax

Bildirime Esas Elektronik Posta Adresi (Varsa):
E-mail (if any)

Bu temsilciye yapilmig tim tebligatlar YUklenici'ye yapilmis sayilacaktir.

All correspondence made to the representative shall be deemed to be made to the Contractor.
Yiklenici Turkiye'deki temsilcisi degistiginde bu durumu en ge¢ 3 (ig) gin iginde IDARE'ye
bildirecektir.

In the event that the Contractor’s representative in Turkey is changed, he shall notify the
CONTRACTING ENTITY of it in maximum 3 (three) days.
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Soézlesmede, Ek Sézlesme ile herhangi bir degisiklik yapilmadan yeni belirtilen temsilciye yapilan tim
tebligat ve yazismalar da Yuklenici’'ye yapilmis sayilacaktir.

All notifications and correspondence in the Contract without making any amendment made to the
representative currently stated shall be deemed to have made to the Contractor.

2.4. Her iki taraf madde 2.1., 2.2. ve 2.3'te belirtilen adreslerini tebligat adresleri olarak kabul
etmislerdir. Bitln yazigsmalar ve tebligatlar bu adrese yapilacaktir. Adres degisiklikleri usuliine uygun
sekilde kargi tarafa teblig edilmedikgce en son bildirilen adrese yapilacak teblig ilgili tarafa yapiimis
sayilir.

Both Parties have accepted the addresses shown in Article 2.1., 2.2. and 2.3 above as their
notification addresses. All correspondences and notifications shall be sent to these addresses.
Unless changes in the above-stated addresses are duly notified to the other Party, any
communication made to the address notified by either party lately shall be deemed to have made to
the concerning party.

2.5. Taraflar, yazilh tebligati daha sonra siresi icinde yapmak kaydiyla, posta kuryesi, kurye,
belgegecer veya elektronik posta gibi diger yollarla da bildirim yapabilirler.

Provided that the parties make the written notification later in time, they could make notices via other
mediums such as mail courier, courier, fax or e-mail etc.

3. SOZLESME VE YAZISMALARIN DiLii LANGUAGE OF THE CONTRACT AND
CORRESPONDENCE

3.1. Bu sdzlesme, Tiirkge ve ingilizce dilinde hazirlanmistir.

This Contract has been drawn up in Turkish and English.

3.2. Sozlegmenin yorumunda Turkge metin esas alinacaktir. Ancak s6zlesmenin eklerinde Turkge'ye
cevrilememis bolumlerle ilgili hususlarda Ingilizce dilinde hazirlanan metinler gegerli olacaktir.

Turkish text shall be taken as basis in the interpretation of the contract. However, English texts shall
prevail in non-translated parts of the matters in the annexes to the contract.

3.3. Glinliik yazisma ve iletisimler Tiirkge veya ingilizce dilinde olacaktir.
Daily correspondence and contacts shall be made in Turkish or English.

4. SOZLESMENIN KONUSU/ SUBJECT OF THE CONTRACT

IDARERIN, ihtiyaci olan ve sézlesmenin EK-....in de yer alan ...............cccccceveve..... NO'lu ve ....... tarihli
Proforma Fatura’da miktar, tip, 6zellik ve sair detaylari bulunan ...... adet ................ (malzeme adi) ait
alim dokimani, sarthame ve bu sézlesmede belirlenen sartlar dahilinde YUKLENICI tarafindan
saglanmasi isidir.
The subject of the Contract is the supply of the .........each ....... (description of the items) by the
Contractor, of which quantity, type, characteristics and details are defined in the Proforma Invoice No.
. and dated ......... provided in the Annex-..... of the Contract and required for the
CONTRACTING ENTITY, within the framework of the terms and conditions specified in the purchase
document, specifications and this Contract.

5. SOZLESMENIN BEDELIi / CONTRACT PRICE

Bu s6zlesmenin toplam net bedeli .................... (rakamile)......ccoooiiiiiiiiiee, (yaziile)drr.
Total net price of this Contract iS..........ccccccvvveeviiiviennn. (in figures) and ........cccoeevviiiiiiiinnieee (in
writing).

6. SOZLESME BEDELINE DAHIL OLAN VERGI, RESIM, HARGLAR VE SOZLESME ILE iLGiLi
DIGER GIDERLER

TAXES, DUTIES, LEVIES INCLUDED IN THE CONTRACT PRICE AND OTHER EXPENSES
RELATED TO THE CONTRACT
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6.1.Yabanci yuklenici icin, S6zlesmenin ve taahhidin tamaminin yerine getiriimesine ait malzemenin
FOB/FCA (NIHAI PROF.DAKI TESLIM SEKLI YAZILACAK.) teslimine kadar tahakkuk edecek vergi,
resim, harglarla, bu sézlesme ile ilgili diger her tiirli masraflar YUKLENICi'ye, FOB/FCA tesliminden
sonra tahakkuk edecek diger masraflar IDARE'ye aittir.

During the fulfillment of the contract and commitment, for foreign contractors, all taxes, duties and
levies and other costs regarding this contract to be incurred until FOB/FCA delivery (TYPE OF
DELIVERY IN THE FINAL PROFORMA INVOICE SHALL BE WRITTEN) shall be borne by the
contractor and other costs to be incurred after FOB/FCA delivery, by the CONTRACTING ENTITY.

6.1. Yerli yukleniciler igin; s6zlesmenin ve taahhudun tamaminin yerine getiriimesine ait malzemenin
teslim yerine teslimine kadar tahakkuk edecek her turla vergi, resim, har¢ ve diger masraflar firmaya,
teslim yerine tesliminden sonra tahakkuk edecek vergi, resim ve harg masraflari ise idare’ye aittir.
Ancak Tahakkukta dogacak vergi resim ve harglar firmaya ait olacaktir Projenin, 3833 sayili Kanun
kapsaminda c¢ikarilan Bakanlar Kurulu Karar Listesinde yer almasi durumunda, s6zlesme
konusu ile ilgili yurt disindan tedarik edilecek malzeme, Kaynak Kullanimi Destekleme
Fonundan muaftir. Ayrica KDV idareye aittir.

During the fufillment of the contract and commitment, for domestic contractors, all kinds of taxes,
duties and levies and other costs to be incurred until delivery point of the goods shall be borne by the
Company and all taxes, duties and levies to be incurred after delivery point, by the CONTRACTING
ENTITY. However, taxes, duties and levies to be incurred during the fulfilment of the commitment
shall be borne by the tenderer. In the event that the Project is included in the list of Decree of the
Council of Ministers issued under the Law No0:3833 the goods to be procured abroad shall be
exempt from Source Using Supporting Fund In addition, the Value Added Tax (VAT) shall be
borne by the contracting entity.

6.1.Serbest bolgede yerlesik yuklenici igin, sézlesmenin ve taahhidin tamaminin yerine getiriimesine
ait malzemenin Serbest Bolge Cikis Kapisi teslimine kadar tahakkuk edecek vergi, resim, harglarla,
bu sdzlesme ile ilgili diger her tiirli masraflar YOUKLENICI'ye, Serbest Bélge Cikis Kapisindan sonra
tahakkuk edecek diger masraflar IDARE'ye aittir.

For the contractors located in Free Zone; during the fulfillment of the contract and commitment, all
taxes, duties and levies and other costs regarding this contract to be incurred until the delivery to the
Free Zone Exit Gate shall be borne by the CONTRACTOR and other costs to be incurred after Free
Zone Exit Gate shall be borne by the CONTRACTING ENTITY.

6.2. Akreditifle ilgili _iDARE'nin tlkesindeki banka masraflari IDARE'ye, yurt digindaki muhabir banka
masraflari YUKLENICI'ye ait olacaktir. Herhangi bir sebeple akreditifin suresinin uzatiimasi gerekirse,
akreditifin sdresinin uzatilmasi ile ilgili yurt digindaki muhabir banka masraflari da Y Ukleniciye ait
olacaktir.

Costs and charges related to the Letter of Credit in the CONTRACTING ENTITY’s country shall be
borne by the CONTRACTING ENTITY, correspondent bank costs and charges abroad shall be borne
by the Contractor. In the event that any extension of time is required for the letter of credit for any
reason, expenses of the correspondent bank abroad shall be borne by the Contractor.

7. SOZLESMENIN EKLERI/ APPENDIXES OF THE CONTRACT

7.1. Alim dokiimani, bu sézlesme’nin eki ve ayrilmaz pargasi olup IDARE’yi ve YUKLENICI'yi baglar.
Ancak, Sozlesme hikumleri ile alim dokimanini olusturan belgelerdeki hikimler arasinda geliski
veya farklliklar olmasi halinde alim dokimaninda yer alan hikimler esas alinir. Ahim dokimani
arasindaki oncelik siralamasi asagidaki gibidir:

The tender document is an appendix and an inseparable part of this Contract, and therefore it is
binding on CONTRACTING ENTITY AND CONTRACTOR. However, in the event that there are any
contradictions or differences between the Contract terms and conditions and the provisions in the
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documents constituting the tender document, the provisions in the tender document shall be the
governing provisions. Precedence order among the tender documents is as follows:

7.1.1. idari Sartname/Administrative Specifications

7.1.2. intiyag Listesi/Requirement List

7.1.3. S6zlesme Tasarisi/Draft Contract

714 tarih ve .......... Numarali Proforma Fatura. / Proforma Invoice dated................... and

ile bunlarin EK’lerinde yer alan belgelerden olugmaktadir./and documents included in their
ANNEXES.

7.2. Yukaridaki belgelerin varsa zeyilnameleri, ait olduklari dokiimanin éncelik sirasina sahiptir.

The Addenda (if any) of the documents listed above have the precedence of the document they
belong to.

8. MALZEMENIN TESLIM EDILME YERI, TESLIM SEKLI, SURESi VE TESLIM PROGRAMINDA
DEGISIKLIK
DELIVERY PLACE, DELIVERY METHOD, PERIOD AND CHANGES IN THE DELIVERY
SCHEDULE

8.1. Malzemenin Teslim Sekli ve Siiresi/ Type and Period of Delivery:

8.1.1.(Yabanci yUklenici igin) Malzemenin teslim yeri FOB/FCA ............... olup, ihtiyag listesinin .....
............. kalemleri sozlesmenin yurdrlige girmesini muteakip idari sartnamenin 2.3. maddesinde
belirtilen teslim tarihine/suresine kadar TESLIM YERINE teslim edilecektir.

(For foreign contractor) Delivery place of the goods is FOB/FCA...........c.......... ; and
items................. in the requirement list shall be delivered to PLACE OF DELIVERY until the
delivery date/period indicated in Article 2.3. of the Administrative Specifications after the contract
entered into force.

8.1.2. (Yabanci yuklenici icin) Ylklenicinin talep etmesi idarenin uygun goérmesi kosulu ile
malzemenin teslim birligine sevki tum masraflar ylkleniciye ait olmak Uzere yuklenici tarafindan
yapilabilecektir.

(For foreign contractors) Upon request of the contractor and approval of the contracting entity, the
material may be shipped to the delivery unit by the contractor and all costs shall be borne by the
contractor.

8.1.1. (Yerli yuklenici igin) ihtiyag listesinin ................ kalemleri sozlesmenin yurdrilge girmesini
muteakip idari sartnamenin 2.3. maddesinde belirtilen teslim tarihine/slresine kadar TESLIM YERINE
(Teslim Birligine) teslim edilecektir.

(For domestic contractor) ltems................. in the requirement list shall be delivered to PLACE OF
DELIVERY (Delivery Unit) until the delivery date/period indicated in Article 2.3. of the Administrative
Specifications after the contract entered into force.

8.1.1. (Serbest Bdlgede Yerlesik Yuklenici i¢in) Malzemenin teslim yeri .............. Serbest Bdlge Cikis
Kapisi olup, ihtiyag listesinin ................. kalemleri s6zlesmenin yururlige girmesini mateakip idari
sartnamenin 2.3. maddesinde belirtilen teslim tarihi/siiresine kadar TESLIM YERINE teslim
edilecektir. Serbest bdlge islem formunun tanzim tarihi teslim tarihi olarak esas alinacaktir.

(For the contractor located in Free Zone) Delivery place of the goods is .........cccccceevnnnes Free Zone Exit
Gate; and items................. in the requirement list shall be delivered to PLACE OF DELIVERY until
the delivery date/period indicated in Article 2.3. of the Administrative Specifications after the contract
entered into force. Preparation date of the free zone transaction form shall be assumed to be delivery
date.

8.2. TURKIYE' deki Teslim Limani/ Delivery Port in Turkey:
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8.2.1. Gemi ile yapilan sevkiyatlar igin “HAYDARPASA LIMANI iISTANBUL/TURKIYE”,

For shipments by seaway: HAYDARPASA SEAPORT ISTANBUL/TURKEY

8.2.2. Havayolu ile yapilan sevkiyatlar icin ESENBOGA HAVALIMANI ANKARA-TURKIYE” olacaktir.
For shipments by airway: ESENBOGA AIRPORT ANKARA/TURKEY

8.2.3. Tirkiye’'deki Teslim Yeri: idari Sartnamenin 2.3’lincii maddesinde belirtiimistir.

Delivery place in Turkey: Specified in Article 2.3 of the Administrative Specifications.

9. TEMINATA iLiSKIN HUKUMLER/ PROVISIONS WITH REGARD TO THE PERFORMANCE
BOND

9.1. Kesin ve Ek Kesin Teminat/ Performance Bond and Additional Performance Bond

9.1.1. Kesin Teminatin Miktari: Bu sdzlesmeye iligkin kesin teminat miktari (.................. ooo.rakam
11T ) (cereeererrre e yazi e ) olup, YUKLENICI
(fememnmmmnmnmnnens rakam ile..........cccoueeee. ) oo yaziile ............. )’luk teminat mektubunu

teminat olarak vermistir.

Amount of Performance Bond: The amount of performance bond concerning this contract shall be
.......................................... (in figures) and .............................. (in writing); and the Contractor
has submitted ... (in figures) and .............................. (in writing) as
the performance bond.

9.1.2. Ek Kesin Teminat: Ek s6zlesme ile fiyat artirnmlari yapildigi durumlarda ve/veya ek sdzlesme
dizenlenmeksizin sézlesme kapsaminda yapilacak is artiglarinda artan bedelin % 6 (ylzdealti)’si
oraninda teminat olarak kabul edilen degerler Uzerinden ek kesin teminat alinacaktir. Bu ek kesin
teminatin verilmesinde, kesin teminatin alinmasina iligkin usul ve esaslar gegerlidir. Ek kesin teminat
mektubunun suresi kesin teminat mektubunun slresinden daha az olamaz

Additional performance bond: In the event that increases of price are made with a supplementary
contract, and for the increases of work under the contract without drawing up a supplementary
contract, an additional performance bond shall be received over assets accepted as bonds at a rate
of 6 % (six percent) of this increased price. The procedures and principles regarding the performance
bond shall apply for submitting the additional performance bond. The term of the additional
performance bond shall not be less than that of the performance bond.

9.2. YUKLENICI tarafindan IDARE’ye verilen kesin ve ek kesin teminat, asagida verilen degerlerden
herhangi birisi ile degistirilebilir.

Performance bond and additional performance bond provided by the Contractor may be replaced with
any assets set forth below.

9.2.1. Tedavildeki Turk Parasi

Turkish Lira in circulation,

9.2.2. Bankalar (Mevduat Bankalari ve Katilim Bankalari ile Kalkinma ve Yatirrm Bankalari)
tarafindan verilen Tirkce teminat mektuplari.

Turkish Letters of Guarantee issued by banks (Deposit Banks and Participation Banks and
Development and Investment Banks).

9.2.3. Hazine Miistesarliginca ihra¢ edilen Devlet ic Borglanma Senetleri ve bu senetler yerine
dizenlenen belgeler.

Domestic Government Bonds exported by the Undersecretariat of Treasury and certificates issued in
lieu of these bonds.

9.3. Her ne surette olursa olsun, IDARE’ce alinan teminatlar haczedilemez ve iizerine ihtiyati tedbir
konulamaz.

Bonds received by the CONTRACTING ENTITY cannot be seized and interim injunction cannot be
imposed in any event.

9.4. Mahsup iglemi tamamlandiktan sonra garanti suresinin bitim tarihinden itibaren 2 (iki) yil iginde
IDARE’nin yazili uyarisina ragmen talep edilmemesi nedeniyle iade edilemeyen kesin teminat ve
varsa ek kesin teminat mektuplari hikimsiz kalir ve bankasina (Mevduat Bankalari ve Katilim
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Bankalari ile Kalkinma ve Yatinm Bankalar) iade edilir. Teminat mektubu disindaki teminatlar,
surenin bitiminde Hazineye gelir kaydedilir.

After accounting process was completed, the performance bonds and if any, additional performance
bonds shall be invalid and returned to the relevant bank (Deposit Banks and Participation Banks and
Development and Investment Banks) because they are not demanded in spite of the written demand
of the CONTRACTING ENTITY within 2 (two) years following the expiry date of the warranty period.
Guarantees other than the letters of guarantee shall be registered as revenue to the Treasury of
Republic of Turkey at the end of that period.

9.5. Kesin Teminat Mektubu ile ilgili her tirlii masraf YUKLENICI'ye aittir.
All costs related to the Performance Bond shall be borne by the CONTRACTOR.

9.6. Kesin Teminatin ve Ek Kesin Teminatin Geri Verilmesi: Taahhidin, bu s6zlesme ve alim
dokimani hikimlerine uygun olarak yerine getirildigi ve YUKLENICI’nin bu taahhitten dolayi
IDARE’ye herhangi bir borcunun olmadi§i IDARE’ce tespit edildikten sonra muayene kabul islemleri
neticesinde uygun bulunarak kesin kabulinin yapilmasini miteakip yarisi, garanti suresi dolduktan
sonra kalani YUKLENICI'ye iade edilir.

Returning Performance Bond and Additional Performance Bond: After it was determined by the
CONTRACTING ENTITY that the commitment has been fulfilled in accordance with the provisions of
the Contract and Tender document, and the CONTRACTOR has no outstanding debt to the
CONTRACTING ENTITY due to this commitment, half of the guarantee shall be returned to the
CONTRACTOR upon final acceptance made at the end of the inspection acceptance procedures,
and the remaining half shall be returned after the warranty period is expired.

9.7. YUKLENICI tarafindan bu taahhiit nedeniyle IDARE’ye olan borglari ile iicret ve (cret sayilan
6demelerden yapilan kanuni vergi kesintilerinin, malin garanti sliresinin bitimine kadar 6denmemesi
halinde protesto ¢cekmeye ve hikim almaya gerek kalmaksizin kesin teminat ve varsa ek kesin
teminatlar paraya cevrilerek borglarina karsilik mahsup edilir, varsa kalani YUKLENICi'ye iade edilir.

In the event that outstanding debts of the contractor to the CONTRACTING ENTITY due to this
commitment as well as the legal tax cuts collected from salaries and payments deemed as salaries
are not paid until the expiration of the guarantee period, performance bonds and additional
performance bonds shall be liquidated and set off against such debts of the Contractor, with the
remaining, if any, being returned to the contractor without necessity for sending a protest letter and
judgement by a court.

9.8. Teminatlarin iade edilmesi Maliye Bakanhginca belirlenen esas ve usuller gergevesinde yapllir.

Return of Performance Bond and Additional performance bond shall be made within the framework of
the terms and conditions stipulated by the Ministry of Finance.

10. ODEME KOSULLARI VE SEKLI/ TERMS AND METHOD OF PAYMENT
Yabanci yiikleniciler ve Serbest Bolgede yerlesik yukleniciler igin;
For foreign contractors and contractors located in Free Zone;

10.1. Odemeler IDARE tarafindan teslim tarihine uygun olarak ilgili yilinda YUKLENICI adina transfer
edilecek gayri kabili riicu teyitsiz akreditif ile veya “istihkak Sahibine Havale (Nakit Odeme)’
yapilacaktir. Yabanci firmalarin kazandigi alim bedeli 50.000,00 ABD Dolar1 (veya ¢apraz kurdan
karsilig1 doviz) altinda kalirsa akreditif agiimayacak, ddeme “istinkak Sahibine Havale (Nakit Odeme)”
olarak 10.2. maddesinde belirtilen uygun vesaiklerin IDAREye teslim ediimesi ve muayene
islemlerinin tamamlanmasini takiben firmanin hesabina havale edilmek suretiyle yapilacaktir. Serbest
Bdlge Yuklenicileri igin 6demeye esas para birimi de firmalarin teklif ettikleri para cinsinden olacaktir.
Payments shall be transferred by the CONTRACTING ENTITY to the name of the CONTRACTOR
according to the delivery time of items in the related year and be made by irrevocable letter of credit
without confirmation or “remittance to receivable owner (cash payment)”. In the event that the value
of the contract awarded to foreign companies is less than 50.000,00 USD (or its foreign exchange
over cross rate), letter of credit shall not open, the payment shall be made by transferring to the
account of the company after the documents specified in Article 10.2. as “remittance to receivable
owner (cash payment)” are delivered to the CONTRACTING ENTITY and the inspection procedures
were completed. For Free Zone Contractors, the currency to be used in payment shall be the
currency offered by the Tenderers.
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Yiiklenicinin talebi IDARE’nin uygun gérmesi halinde 50.000,00 ABD Dolari (veya capraz kurdan
karsiligi doviz) lizerindeki sdzlesmelerde de édeme “Istihkak Sahibine Havale (Nakit Odeme)” olarak
yapllabilecektir.

Upon the request of the Contractor and approval of the CONTRACTING ENTITY, payment shall be
made as “remittance to receivable owner (cash payment)” in the contracts over 50.000,00 USD (or its
foreign exchange over cross rate).

10.2. YUKLENICI sevk ettigi malzemeye ait asagidaki belgeleri muhabir bankaya vererek akreditifin
%10’'unu ¢cozecektir.

The Contractor shall resolve 10% (ten percent) of the letter of credit upon the submission of the
following documents regarding the shipped goods to the correspondent bank.

10.2.1. 1 asil, 3 kopya fatura (Uzerinde “Hava Lojistik Komutanhgi” yazacak ve yukleniciye ait IBAN
bulunacaktir),

1 original, 3 copies of invoice (The statement “Hava Lojistik Komutanligi” shall be written on
the invoice and IBAN of the contractor shall be underlined in the invoice),

10.2.2. 1 asll, 3 kopya paket listesi,

1 original, 3 copies of packing list,
10.2.3. 1 asll, 3 kopya konsimento (yuklenmistir kayitli)/serbest bolge islem formu (YUKLENICI’nin
Serbest Bdlgede yerlesik olmasi durumunda), (Sevkiyatlarin IDAREnin anlagsmali oldugu ABD’de

yerlesik Freight Forwarder firmasi ile gergeklestiriimesi durumunda konsimento aranmayacak olup,
F/F firmasindan alinacak olan F/F Warehouse Belgesi sunulacaktir.)

1 original, 3 copies of Airway Bill (Annotated as “Loaded on Board’)/Free Zone Transaction
Form (in case the Contractor works in a Free Zone) (In case the delivery is made through Freight
Forwarder Company in the USA which has a contractual agreement with the CONTRACTING
ENTITY, F/F Warehouse document belonging to the F/F Company instead of the bill of lading shall be
submitted.)

10.2.4. 1 asll, 2 kopya (....) ay/yil sureli garanti belgesi,
1 original, 2 copies of (......) month /year-warranty certificate,

10.3.  Akreditifin bakiye % 90’1 ise kesin kabul muayenesinin olumlu sonuglanmasini muteakip
IDARE tarafindan muhabir bankaya verilecek talimat Uzerine YUKLENICI'ye 6denecektir.

Following the positive conclusion of the final acceptance inspection, the remaining 90% of the letter of
credit shall be paid to the Contractor upon the instruction to be given to the correspondent bank by
the CONTRACTING ENTITY.

10.4. So6zlesme bedelinin tamaminin 6denmesi Maliye Bakanhginca belirlenen esas ve usuller
cercevesinde yapllir.

Payment of total contract price shall be made within the framework of the terms and conditions
stipulated by the Ministry of Finance.

10. ODEME KOSULLARI VE SEKLI/ TERMS AND METHOD OF PAYMENT
Yerli yiikleniciler igin/For Domestic Contractors;

10.1. IDARE’ye teslim edilen malzeme bedeline iligkin Fatura ((izerinde “Hava Lojistik Komutanhgi
yazacak ve yukleniciye ait IBAN bulunacaktir), Muayene Raporu ve Tasinir Mal Islem Belgesine
istinaden ilgili saymanlikga YUKLENICI'nin IDARE’ye bildirecedi banka hesabina &denir. Yerli
yukleniciler igin fatura muayene komisyon karari tarihinde veya sonraki bir tarihte diizenlenecektir.
Payment shall be made by the authorized accounting office to the bank account of the
CONTRACTOR upon submission of Invoice of the delivered goods (The statement “Hava Lojistik
Komutanhgi” shall be written on the invoice and IBAN of the contractor shall be underlined in the
invoice), Inspection Report and Movable Property Transaction Document. For Domestic Contractors;
the invoice shall be issued on the decision date of the inspection committee or on a subsequent date.
10.2. S6zlegsmenin doéviz cinsinden imzalanmasi halinde;
In the event that the contract is signed in foreign currency;
10.2.1. Odemeler, Muayene Kabul Belgesinin karar tarihindeki Resmi Gazetede (Resmi Gazetenin
yayimlanmadigi veya yayimlandigi halde déviz kuru bulunmayan tarihler i¢in bu tarihten dnceki en
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son doéviz kuru olan Resmi Gazetede) yayimlanan Turkiye Cumhuriyeti Merkez Bankasi déviz alis
kuru esas olmak Uzere Turk Lirasi cinsinden yapilacaktir.

Payments shall be made in Turkish Lira by taking the buying exchange rate of the Central Bank of
Turkey as the basis which were issued in the Official Gazette on the decision date of Inspection And
Acceptance Report (on the dates when the Official Gazette is not published or the Exchange Rate is
not indicated on the published Gazette on that date, the most current Exchange Rate prior to that
date shall be used).

10.2.2.Ge¢ teslimat yapilmasi veya muayene muhtirasi komisyon karar tarihinin sdzlesmede
belirtilen / erken teslim kapsaminda cezasiz olarak verilen strenin bitiminden sonraki bir tarih olmasi
halinde 6demelerde; sdzlesmede belirtilen / erken teslim kapsaminda cezasiz olarak verilen surenin
bitimi olan tarihteki (Micbir sebep hallerinde verilecek cezasiz surenin sézlesmede 6ngdrilen teslim
tarihine ilave edilmesiyle bulunacak tarihteki) Resmi Gazetede (Resmi Gazetenin yayimlanmadigi
veya yayimlandigi halde ddéviz kuru bulunmayan tarihler igin bu tarihten énceki en son déviz kuru olan
Resmi Gazetede) yayimlanan Turkiye Cumhuriyeti Merkez Bankasi ddviz alig kuru esas alinir.

In case of late delivery or in the event that the approval date of inspection and acceptance report is
later than the date specified in the contract/ expiration of the period given, without penalty, within the
scope of early delivery, Buying Exchange Rate of the Central Bank of Turkey issued in the Official
Gazette (on the dates when the Official Gazette is not published or the Exchange Rate is not
indicated on the published Gazette on that date, the most current Exchange Rate prior to that date
shall be used) on the date specified in the contract/ expiration of the period given, without penalty,
within the scope of early delivery (in case of force majeure, on the date calculated by adding the
period without penalty to the date of delivery specified in the contract) shall prevail.

10.3. So6zlesme bedelinin tamaminin 6denmesi Maliye Bakanldinca belirlenen esas ve usuller
cercevesinde yapllir.

Payment of total contract price shall be made within the framework of the terms and conditions
stipulated by the Ministry of Finance.

10.4. Almin vyerli firmalar lehine sonuglanmasi halinde &demeler, Hv.Loj.K.i§i Saymanlik
Mudurltgince yapilir.

In the event that the contract is awarded to domestic companies, payments shall be made by the
Accounting Department of the Air Logistics Command.

10.5. Yiklenici, her tiirlii hak edis ve alacaklarini iDARE nin yazili izni olmaksizin baskasina temlik
edemez. Temliknamelerin noter tarafindan dizenlenmesi ve IDARE’ce istenilen kayit ve sartlar
tasimasi gerekir.

The Contractor cannot transfer any kind of progress payments and credits to any other party without
written consent of the CONTRACTING ENTITY. Letter of conveyance shall be prepared by notary
public and shall comply with the terms and conditions requested by the CONTRACTING ENTITY.

10.6. Malzeme ile birlikte;
Along with the material,
10.6.1. 1 asil, 3 kopya paket listesi,
1 original, 3 copies of packing list,
10.6.2. 1 asll, 2 kopya (....) ay/yil sureli garanti belgesi.
1 original, 2 copies of (......) month /year-warranty certificate.

11. AVANS VERILMESIi SARTLARI VE MIKTARI

TERMS AND AMOUNT OF THE ADVANCE PAYMENT

Bu malzeme alimi igin avans verilmeyecektir.

Any advance payment shall not be made for the purchase of such goods.

12. FIYAT FARKI/ PRICE DIFFERENCES
Bu malzeme alimi igin fiyat farki verilmeyecektir.
Any price difference shall not apply for the purchase of such goods.
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13. ALT YUKLENICILERE iLiSKIN BILGILER VE SORUMLULUKLARI
INFORMATION ABOUT THE SUBCONTRACTORS AND THEIR RESPONSIBILITIES

13.1. Bu iste alt Yiklenici calistirimayacak ve iglerin tamami Yiklenicinin kendisi tarafindan
yapilacaktir.

Any subcontractor shall not be employed for this work and whole of the work shall be performed by
the Contractor himself.

13.5. Alt Yiiklenici Olamayacaklar: Kanun ve ilgili mevzuatta alimlara katilamayacagi belirtilenler alt
yuklenici olamazlar.

Ineligible Subcontractors: Those specified in the law and respective regulations as ineligible for
procurement cannot be subcontractor.

14. GECIKME CEZASI/ PENALTY FEE FOR DELAYS

14.1. Yuklenici, is bu s6zlesmenin 757inci maddesinde belirtilen sire uzatimi halleri ve 15.5.’inci
maddesinde belirtilen sézlesme kapsaminda yaptirilacak is artiglarindan kaynaklanan haller harig,
malzemenin idari sartnamenin 2.3. maddesinde belirtilen teslim tarihi/stresi igerisinde teslim
edilmedigi takdirde gecen her takvim giini icin IDARE’ye geciken malzeme bedelinin 0.001 (binde
bir)'i nispetinde gecikme cezasi 6deyecektir. Gecikme cezasi higbir sekilde geciken malzeme bedelini
gecemez

In case the material is not delivered within delivery date/period set forth in the Article 2.3. of the
Administrative Specifications by the contractor, except the time extension terms stated in article 15 of
this contract, and situations occurring due to the work increase determined in article 15.5. of this
contract, the contractor shall pay a delay penalty at a rate of 0,001 (one thousandth) of the delayed
item price, for each calendar day. The cost of penalty amount shall in no way exceed the delayed
item price.

14.2. Gecikme cezasi, yuklenici tarafindan nakden o6denecektir. Nakden 6denmemesi halinde
gecikme cezasi yukleniciye ayrica protesto ¢cekmeye ve hukim almaya gerek kalmaksizin, IDARE
tarafindan varsa istihkakindan (akreditiften), yoksa kesin teminattan veya varsa ek kesin teminattan
kesilir.

Fee of delay penalty shall be paid in cash by the Contractor. Otherwise, it shall be encashed from the
receivable (letter of credit), if any, or Performance Bond or if any, additional performance bond of the
Contractor without any further necessity for formal protest or judgment.

14.3. Teslim suresi icerisinde yukumlaligunu yerine getirmeyen yukleniciye teslim sdresinin yarisi
kadar cezal siire taninir. Cezali siire, teslim siresinin bitiminden itibaren ayrica IDARE’nin tebligine
gerek kalmaksizin baslayacaktir. Bu sure icerisinde de yukumlulugin vyerine getiriimemesi
durumunda IDARE sézlesmeyi fesh edebilecektir. Ancak yiiklenicinin bu siirenin bitiminden énce
IDARE’ye bagvurmasi ve IDARE’nin uygun goérmesi kaydiyla ihale yetkilisi onayliyla ilave cezali siire
verilebilecektir.

For the Contractor that fails to fulfil its commitment within the delivery period, a period with penalty
which is half of the delivery period shall be provided. Such penalty period shall commence as of the
end of delivery period without need for notification of the CONTRACTING ENTITY. In the event that
the commitment is not fulfilled within that period, the CONTRACTING ENTITY shall terminate the
contract. However, provided that the Contractor applies for the CONTRACTING ENTITY before the
expiry of such period and that the CONTRACTING ENTITY approves, upon the approval of Tender
Official, additional penalty period may be provided.

14.4. Yerli yikleniciler tarafindan 0©denecek gecikme cezasinin Turk Lirasi kargiliginin
hesaplanmasinda, geciken malzemeye ait bedelin 6denmesinde esas alinacak Dodviz Kuru
kullanilacaktir.

In calculation of the equivalent of the delay penalty in Turkish Lira to be paid by the domestic
contractors, Foreign Exchange to be valid for payment of the delayed goods shall be used.

12



SOZLESME NO/ CONTRACT NUMBER
( HK20-P7-006)

14.5. Teslim suresi, cezali siire ve verilmigse ilave cezall surede yukleniciye toplam 3 defa muayene
hakki taninacaktir. Bu sureler icinde muayene hakki bitmisse/kullanilmamigsa, yikleniciye cezaya
tabi ihtarli sure verilerek bir defaya mahsus malzemenin muayeneye hazir hale getiriimesi
istenecektir. YUklenicinin ihtarli slre igerisinde malzemeyi muayeneye hazir hale getirememesi veya
yapilacak muayenenin olumsuz sonucglanmasi halinde soézlesmenin feshine yoénelik islemler
yapilacaktir.

The contractor shall be entitled three times in total to make inspection in the delivery period, penalty
period and if any, additional penalty period. In the event that his right for inspection was expired/was
not used, period of warning with penalty shall be given to the Contractor and the material shall be
made available by the Contractor for inspection. If the Contractor fails to make the material available
for inspection within period of warning or the inspection results negatively, the procedure for
termination of the contract shall be carried out.

14.6. Teslim Siiresi; s6zlesmenin yururlige girdigi tarih ile o malzeme igin idari sarthamenin 2.3.
maddesinde belirtilen teslim tarihi/siresi arasinda gegen takvim gunu sdredir.

Period of Delivery is the calendar day period that elapses between the date when the contract
entered into force and the date/period of delivery specified in Article 2.3. of the Administrative
Specifications.

15. SURE UZATIMI VERILEBILECEK HALLER VE SARTLARI

TERMS AND CONDITIONS FOR TIME EXTENSION
15.1. Miicbir Sebep Halleri: iDARE, Yikleniciden kaynaklanan bir kusurdan ileri gelmemis olmasi,
taahhddin kismen veya tamamen yerine getiriimesine engel nitelikte olmasi, ylklenicinin bu engeli
ortadan kaldirmaya gucinin yetmemis bulunmasi halinde bu durumun 15.2. maddesinde belirtilen
yetkili merciler tarafindan belgelendiriimesi kaydiyla asagida belirtilen halleri micbir sebep olarak
kabul eder.

Force Majeure: The CONTRACTING ENTITY shall accept the following situations as force majeure,
on condition that such case has not been caused by the Contractor’s fault or it is of a nature
preventing to fulfill the commitment completely or partly and the Contractor is unable to overcome
these cases provided that the said situation has been documented by the competent authorities
specified in Article 15.2.

15.1.1. Olaganusti tabiat olaylari, zelzele, yangin, su baskini gibi dogal afetlerin meydana gelmesi,

Occurrence of natural disasters such as extraordinary natural events, earthquake, fire and flood,
15.1.2. imalatin yapildidi isyeri, fabrika ve mintikada taahhidii 6nemli dlglide etkileyen kanuni grev,
ayaklanma ve tagimada ulasimin engellenmesi,

Legal strike, rebellion and blockages in the transportation at the worksite, factories and areas of
manufacturing, which affect the commitment significantly,

15.1.3. Genel salgin hastalik ve kithk olmasi veya bu nedenler ile giris ve ¢ikisin is¢i veya malzeme
ulasiminin engellenmesi,

Epidemic and starvation or the prevention of entry, exit and the transportation of workers or goods
thereto,

15.1.4. Yapilan S6zlesmelerden sonra Harp ve abluka hali olmasi, kismi veya genel seferberlik ilani,
War and blockade, announcement of partial or general mobilization after the signed contracts,

15.1.5. FOB/FCA teslim sekillerinde, IDARE’den kaynaklanan sebeplerle IDAREnin anlasmali oldugu
tasima firmalarinin  malzemeyi tasiyamamasi, IDARE’nin tasimayl yapacak tasiyici firma
gOsterememesi, malzemenin nakliyat sigortasinin yaptirlamamasi veya sigorta sdézlesmesi
olmamasi,

Due to the reasons arising from CONTRACTING ENTITY, the failure of the CONTRACTING
ENTITY’s shipping firm in transportation of the goods or the CONTRACTING ENTITY'’s failure to
appoint a shipping firm for FOB/FCA deliveries, or to ensure a transportation insurance for the goods
or to have an insurance agreement,

15.1.6. Tasima esnasinda tagsimayi engelleyen kara, deniz ve hava kazalarinin vuku bulmasi,
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Occurrence of road, sea and air accidents during transportation, which prevents transportation,

15.1.7.IDARE ve/veya iilkesindeki yetkili kurum ve kuruluslarin islemlerinden kaynaklanan ve
sorumlulugu yukleniciye ait olmayan yer tesliminin yapilamamasi, projelerin onaylanmamasi, édenek
yetersizligi, teslim limani ve tasima aracinda degisiklik olmasi gibi durumlar,

Failure to make delivery to the point, to ratify the contracts, inadequate appropriations, changes in the
delivery port and delivery vehicle due to the procedures of the CONTRACTING ENTITY and/or the
authorized agencies and institutions in Turkey and which are not under the Contractor’s responsibility,

15.1.8. Yabanci yuklenici igin; Turk resmi makam ve mercileri veya ylklenicinin memleketindeki resmi
makamlarin karar ve islemleri, malzeme ihra¢ lisansina tabi ise ihrag¢ lisansinin alinamamasi veya
alinmis ise iptal edilmesi sonucu ithalatin imkansiz hale gelmesi veya gecikmesi, Yerli ylklenici igin;
Tark resmi makam ve mercilerinin karar ve islemleri, malzeme ihrag lisansina tabi ise ihrag lisansinin
alinamamasi veya alinmis ise iptal edilmesi sonucu ithalatin imkansiz hale gelmesi veya gecikmesi.
idari sartnamenin 44.7. maddesinde belirtildigi sekilde son kullanici belgesinin idare tarafindan teslim
edilmesini miteakip yuklenici tarafindan ihrag lisansi bagvurusunun 15 gin icerisinde yapilmamasi
durumunda bu tarihten itibaren basvuru yapilincaya kadar gegen sureler micbir sebep kapsaminda
degerlendiriimeyecektir.

For foreign contractors, impossibility or delay of import as a result of the decisions and acts of the
official authorities and bodies in Turkey or in Contractor's country, or due to failure to obtain export
license if the materials are subject to export license, or cancellation of such license, For domestic
contractors; impossibility or delay of import as a result of the decisions and acts of the official
authorities and bodies in Turkey or due to failure to obtain export license if the materials are subject
to export license, or cancellation of such license. As specified in Paragraph 44.7 of the Administrative
Specifications, following the delivery of end-user certificate by the CONTRACTING ENTITY, the
period elapsed from that date to the application date shall not be considered under force majeure in
the event that the Contractor does not apply for end-user certificate within fifteen (15) days.

15.1.9. Proforma faturada malzemenin temin edilecedi belirtilen Ureticinin (CAGE/MFRC kodu
belirtilen) Uretimini engelleyen veya aksatan idari hata disindaki etkenlerin IDARE’ye yazili olarak
bildirilmesi ve bu durumun IDARE tarafindan kabul ediimesi durumunda.

In the event that the CONTRACTING ENTITY is notified in writing of any cases which hinder/delay
the production process of the manufacturer stated in the Proforma Invoice (of which CAGE/MFRC
code is indicated) from which the goods will be supplied other than the administrative failure and that
such case is accepted by the CONTRACTING ENTITY.

15.1.10. Sézlesmede yazili olmayan ancak IDARE’nin uygun gérdigi hallerdir.

The cases not specified in the contract but approved by the CONTRACTING ENTITY.
Yukarida belirtilen mucbir sebep halleri, hammadde temin edilen Ulkeler icin de gegerli olacaktir.

The above-mentioned force majeure shall be applicable for the countries supplying raw material.

15.2. Yukarida sayilan miicbir sebep hallerinin tevsik sekilleri;
The ratification of the above-mentioned force majeure shall be as follows;

15.2.1. Yabanci yuiklenici i¢in 15.1.1., 15.1.2,, 15.1.3., 15.1.4., 15.1.6. ve 15.1.9. maddelerindeki
olaylar yUklenicinin bulundugu Glkenin resmi makamlarindan veya mahalli odaca tasdik edilmis ve o
Ulkedeki Tark Konsoloslugunca onaylanmig belgeler ile tevsik edilecektir. Yerli yuklenici i¢in; 15.1.1.,
15.1.2,,15.1.3,, 15.1.4,, 15.1.6. ve 15.1.9. maddelerindeki olaylar resmi makamlardan veya mahalli
odaca tasdik edilmig belgeler ile tevsik edilecektir.

For foreign contractors; the events specified in Articles 15.1.1., 15.1.2., 15.1.3., 15.1.4., 15.1.6. and
15.1.9 shall be documented by the certificates obtained from the official authorities or the local
chamber in the Contractor’s country and by the Consulate of the Republic of Turkey in that country.
For domestic contractors; the events specified in Articles 15.1.1., 15.1.2., 15.1.3., 15.1.4., 15.1.6. and
15.1.9 shall be documented by the certificates obtained from official authorities or the local chamber.
15.2.2. 15.1.5. maddesindeki olayin IDARE’nin nakliye sirketlerinin FOB/FCA limanindaki acente
veya biirolarindan yoksa liman IDARE’sinden en ge¢ Konsimento diizenleme tarihi itibariyla alinacak
bir resmi yazi (varsa o ulkedeki Turk Konsoloslugunca onayl) ile tevsik edilmesi sarttir.

The event mentioned in Article 15.1.5. shall be proved by a formal document (authenticated by the
Turkish Consulate in that Country, if any) obtained from the agency or offices of Transportation
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Companies of the CONTRACTING ENTITY at the FOB/FCA port or if absent, from the Port Authority
as of the latest date of issuance of bill of lading.

15.2.3. Yabanci ydklenici i¢in 15.1.8. maddesindeki olayin TC. Resmi makamlarindan ve/veya
yuklenicinin bulundugu memleketin resmi makamlarindan (o Ulkedeki Turk Konsoloslugunca
onaylanmis sekli ile) tevsik edilmesi sarttir. Yerli yUklenici igin; 15.1.8. alt bendindeki olayin TC.
Resmi makamlarindan tevsik edilmesi sarttir.

For foreign contractors; the event specified in Article 15.1.8 shall be certified by official authorities in
Turkey and/or in the Contractor’s country (authenticated by the Turkish Consulate in that country.)
For domestic contractors; the event specified in Article 15.1.8 shall be certified by the official
authorities in Turkey.

15.2.4.15.1.7. maddesinde belirtilen olaylar icin herhangi bir makamin onayina ihtiyag yoktur. Bu
belgeler IDAREye sunulacak ve IDARE tarafindan degerlendirilecektir.

For the events stated in Article 15.1.7, approval of any authority shall not be requested. These
documents shall be submitted to and be evaluated by the CONTRACTING ENTITY.

15.2.5.15.1.10. maddesinde belirtilen diger mucbir sebeplerin meydana gelmesi ve yuklenici
tarafindan IDARE’ye bu maddede belirtilen sartlarda bildirilmesi halinde, Tarkiye’deki yarurlikte
bulunan mevzuata gore gerekli islem yapilarak, netice yukleniciye bildirilecektir.

In case other force majeure events mentioned in sub paragraph (i) of Article 14.1 occur, and the
Contractor notifies the CONTRACTING ENTITY of these events pursuant to the provisions in this
Article, the necessary proceedings shall apply in accordance with the current legislation in Turkey and
the Contractor shall be informed of the decision.

15.3. Miicbir sebep/sebeplerin ihbari ve siire uzatimi verilmesi sartlari;
Notification of force majeure and conditions of time extension;

15.3.1. Sure uzatimi verilebilmesi igin Yuklenicinin, mucbir sebep/sebeplerin meydana geldigi tarihi
izleyen 40 (kirk) gun icinde, 15.2. maddesinde belirtilen yetkili merciler tarafindan belgelendiriimesi
kaydiyla IDARE’ye yazili olarak bildirimde bulunmasi zorunludur.

In order to grant time extension, the Contractor has to advise the CONTRACTING ENTITY of the
force majeure in writing within 40 (forty) days following the outbreak of force majeure accompanied by
the document issued by the competent authorities underlined in Article 15.2.

15.3.2.S6z konusu yazili bildirimde, s6zlesme konusu malzemeye ait proje numarasinin, olayin
mahiyetinin, taahhlde tesir derecesinin, talep edilen sure miktarinin yiklenici veya yetkili kurulusu
tarafindan belirtiimesi sarttir.

Contract number of the goods for tender, the description of the condition, the effect on the committed
work and requested time shall be underlined by the Contractor or his competent authority in written
notification.

15.3.3.IDARE’ce Yiklenicinin siire uzatimi isteginin kabul edilmesi veya kabul ediimemesi hali en
kisa zamanda yukleniciye bildirilerek, s6zlesme hukumleri uygulanir.

The CONTRACTING ENTITY shall immediately inform the Contractor of his decision to accept or
reject time extension and then the terms and conditions of the Contract shall be implemented.

15.3.4.Bu s6zlesmenin 15.1'inci maddesinde belirtilen mucbir sebep hallerinden birinin veya bir
kaginin vukuunda bu hallerin taahhiide tesir derecesine gére IDARE’'ce, sdzlesme siresi uzatilabilir
veya sOzlesmenin yerine getirilemeyecedi anlasiimig ise sézlesme tasfiye edilir. Bu maddeye gore
tasfiye halinde, varsa 6denen avans 6dendigi tarinten geri 6dendigi tarihe kadar gecen gunlere ait
kanuni faizi ile birlikte 30 (otuz) takvim gini iginde yiklenici tarafindan IDARE’nin belirttigi hesaba
geri 6denir. Agilan akreditif iptal edilir. IDARE de Avans Teminat Mektubunu (Avans verilmisse) ve
Kesin Teminati ve varsa ek kesin teminati serbest birakir. Avansin iade edilmedigi durumda, avans
teminati irad kaydedilir. Bu islemin bitimini muteakip kesin teminat ve varsa ek kesin teminat iade
edilir. Yukleniciye alimlara katilma ile ilgili herhangi bir yasaklama cezasi veriimez.

In case one or several force majeure conditions stipulated in Article 15.1 of this contract happens, the
CONTRACTING ENTITY could extend the validity of the contract considering the effect on the
committed work and in case it is observed that the Contract cannot be executed, it shall be
terminated. In case of termination resulting from this article, if any, advance payment shall be paid by
the contractor to the bank account stated by the CONTRACTING ENTITY within 30 (thirty) calendar
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days together with the legal interest occurring between the payment date and refunding date of the
advance payment. Opened letter of credit is cancelled. The CONTRACTING ENTITY shall release
the Advance Letter of Guarantee (if advance payment was made) and the Performance Bond and if
any, the additional performance bond. In the event that the advance payment is not refunded, the
advance letter of guarantee shall be registered as revenue. At the end of this process, the
Performance Bond and if any, additional performance bond shall be refunded. Any prohibition penalty
shall not be given to the Contractor regarding the bidding.

15.3.5. Micbir sebep nedeniyle taninan stire toplami, sézlesmenin 8.1. maddesinde belirtilen teslim
tarihinin/siiresinin yarisini gectigi takdirde, IDARE sézlesmenin tasfiyesini isteme hakkina sahip
olacaktir. S6zlesmenin tasfiyesi halinde, mucbir sebep sartlarina maruz kalan ytklenicinin, bu durumu
mucbir sebep hallerinde istenen belgelerle tevsik etmesi zorunludur. Bu durumda varsa 6denen
avans 6dendigi tarihten geri 6dendigi tarihe kadar gegen gunlere ait kanuni faizi ile birlikte 30 (otuz)
takvim guini iginde yiiklenici tarafindan IDAREnRin belirttigi hesaba geri 6denir. Acilan akreditif iptal
edilir. IDARE de Avans Teminat Mektubunu (Avans verilmisse) ve Kesin Teminati ve varsa ek kesin
teminati serbest birakir. Avansin iade edilmedigi durumda, avans teminati irad kaydedilir. Bu islemin
bitimini mUteakip kesin teminat ve varsa ek kesin teminat iade edilir. YUkleniciye alimlara katiima ile
ilgili herhangi bir yasaklama cezasi verilmez.

In case the total time granted on the grounds of force majeure extends half of the delivery period
stated in the contract, the CONTRACTING ENTITY is free to terminate the Contract. In case the
contract is terminated, the Contractor exposed to any force majeure condition shall confirm this with
the documents required for force majeure. In this case, if any, advance payment shall be refunded to
the bank account stated by the CONTRACTING ENTITY within 30 (thirty) calendar days with the
legal interest occurring between the payment date and refunding date of the advance payment. The
letter of credit opened shall be cancelled. The CONTRACTING ENTITY shall release the Advance
Letter of Guarantee (if the advance payment was made) and the Performance Bond and if any, the
additional performance bond. In the event that the advance payment is not returned, the advance
letter of guarantee shall be registered as revenue. At the end of this process, the Performance Bond
and if any, additional performance bond shall be released. Any prohibition penalty shall not be given
to the Contractor regarding the bidding.

Mucbir sebep/sebepler nedeniyle sozlesmenin tasfiye edilmesi veya slre uzatimi veriimesi
durumunda yuklenici IDARE’den herhangi bir ad altinda hak, menfaat, fiyat farki ve/veya tazminat v.b.
taleplerde bulunamaz.

In case the contract is terminated or time extension is granted due to the force majeure, the
Contractor shall not claim any right interest, price difference and/or indemnity etc.

15.3.6. Miucbir sebep/sebeplerin olusmasi durumunda, bu zamana kadar kabul edilerek teslim
alinmig malzemenin bedeli (teslim edilmemis veya kabul edilmemis malzemeden dolayr malzemenin
batinlGgu ve performansi etkilenmiyor ise) yUkleniciye édenir.

In the event that any force majeure event(s) has/have occurred, payment of the materials accepted
and received until that time shall be made. (In case the integrity and performance of the goods are
not affected due to the undelivered or unaccepted materials.)

15.3.6.1. Teslim alinamayan malzemeye iligkin sdzlesme sartlarinin yerine getirilebileceginin
anlasiimasi durumunda Yiikleniciye, IDARE nin uygun gérmesi kaydiyla ilave stire verilir. S6z konusu
ilave surenin toplami s6zlesmenin 8.1. maddesinde belirtilen teslim tarihinin/siresinin yarisini gectigi
taktirde, IDARE sozlesmenin tasfiyesini isteyebilir.

In case it has been understood that the terms and conditions concerning the undelivered materials
shall be implemented, the Contractor shall be granted an additional time upon the approval of the
CONTRACTING ENTITY. In case total additional time exceeds half of the delivery date/time specified
in Article 8.1.of the contract, the CONTRACTING ENTITY may request the termination of the
contract.

15.3.6.2. Yabanci yuklenici icin S6zlegsme sartlarinin yuklenici tarafindan yerine getirilemeyeceginin
anlasiimasi veya bu maddenin 15.3.5. nolu alt bendindeki durumda sézlesmenin tasfiyesine karar
verilmig ise teslim alinamayan malzeme ile ilgili akreditif iptal edilir. Ayrica teslim alinarak kabulu
yapiimis malzemeye iligkin sézlesme sartlarinin yerine getirilmesini muteakip teslim alinamayan
malzemeye ait kesin teminat ve varsa ek kesin teminat, yikleniciye en kisa slirede iade edilir. Yerli
yuklenici igin; teslim alinarak kabulli yapiimis malzemeye iliskin s6zlesme sartlarinin yerine
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getirilmesini miteakip teslim alinamayan malzemeye ait kesin teminat ve varsa ek kesin teminat,
yukleniciye en kisa slrede iade edilir.

For foreign contractors; In case it has been noticed that the terms and conditions of the contract shall
not be implemented and the contract is decided to be terminated in accordance with subparagraph
15.3.5. of this Article, the the letter of credit concerning the undelivered goods shall be cancelled.
Furthermore, following the fulfillment of the terms and conditions stipulated in the contract regarding
the goods received and accepted, the performance bond and if any, the additional performance bond
of the undelivered goods shall promptly be returned to the Contractor. For domestic contractors;
following the fulfilment of the terms and conditions stipulated in the contract regarding the goods
received and accepted, the performance bond and if any, the additional performance bond of the
undelivered goods shall promptly be returned to the Contractor.

15.3.7. Mlcbir sebep/sebeplerin olusmasi ve bu zamana kadar teslim edilmemis veya kabul
edilmemis malzemeden dolayr malzemenin butunligunin ve performansinin etkileniyor olmasi
durumunda;

In case of occurrence of any force majeure and the integrity and performance of the goods are
affected due to the undelivered or unaccepted goods until that time;

15.3.7.1. IDARE tarafindan, yiklenicinin sbézlesme sartlarini yerine getirebileceginin anlasiimasi
durumunda Ykleniciye ilave sure verilir.

If it is understood by the CONTRACTING ENTITY that the Contractor can fulfill Contract terms, the
Contractor shall be granted an extension of time.

15.3.7.2. Sozlesme sartlarinin yiklenici tarafindan yerine getirilemeyeceginin anlasilmasi veya bu
maddenin 15.3.5. nolu alt bendindeki durumda sdzlesmenin tasfiyesine karar verilmis ise;

Upon determination by the CONTRACTING ENTITY that the contractual commitments cannot be
fulfilled by the contractor, or if, in the case specified in paragraph 15.3.5, the contract is decided to be
wound up;

15.3.7.2.1. Yabanci yuklenici igin; Turkiye’'de teslim birliginde olan malzeme dahil teslim alinan
malzeme kullaniimamigsa yukleniciye teslim edilir ve malzeme her tirli masrafi yikleniciye ait olmak
Uzere yuklenici tarafindan yurt disina c¢ikarihir. (Yurt disina ¢ikarilacak malzemenin Son Kullanici
Belgesi, yuklenici tarafindan IDAREye geri verilecektir. Yiklenicinin bu belgeyi geri vermemesi
durumunda, malzemenin sevkine izin verilmeyecektir.) Yerli yuklenici igin; Teslim birliginde olan
malzeme de dahil teslim alinan malzeme kullaniimamissa Yukleniciye teslim edilir ve malzeme her
turlG masrafi Yikleniciye ait olmak Gzere YUklenici tarafindan teslim birligi digina ¢ikarihr.

For foreign contractors; if the goods received, including the goods in the delivery unit in Turkey, are
not used, they shall be delivered to the Contractor and such goods shall be sent abroad by the
Contractor by paying all the expenses. (End User Certificate of the goods to be sent abroad shall be
returned to the CONTRACTING ENTITY by the Contractor. In the event that the Contractor does not
return this document, the CONTRACTING ENTITY shall not allow shipping the goods). For domestic
contractors; if the goods received, including the goods in the delivery unit, is not used it shall be
delivered to the Contractor and such goods shall be sent out of delivery unit by the Contractor by
paying all the expenses.

15.3.7.2.2. Yabanci yuklenici i¢in; Bu durumda varsa yukleniciye 6denen akreditif ve varsa avans
O0dendigi tarihten geri 6dendigi tarihe kadar gegen gunlere ait kanuni faizi ile birlikte geri alinarak
hazineye irad kaydedilir. Agilan akreditifin bakiye kisminin tamami iptal edilir. IDARE tarafindan
avansin iadesi kaydiyla avans teminat mektubu, édenen akreditif bedeli geri alinmak kaydiyla da
kesin teminati ve varsa ek kesin teminati iade edilir ve yukleniciye alimlara katilmaktan yasaklama
cezasi verilmez. Yerli yuklenici i¢in; Bu durumda YUukleniciye varsa 6denen avans 6dendidi tarihten
geri ddendigi tarihe kadar gegcen gunlere ait kanuni faizi ile birlikte geri alinarak hazineye irad
kaydedilir. Yiiklenici tarafindan avansin iadesi kaydiyla, IDARE de avans teminat mektubu, kesin
teminat ve varsa ek kesin teminati iade eder. Ayrica Yukleniciye alimlara katilmaktan yasaklama
cezasl verilmez.

For foreign contractors, in this case, if any, letter of credit paid to the Contractor and advance
payment shall be received back with the legal interest covering the period from the payment date to
the refunding date and be registered as revenue to the Treasury. The whole of the remaining part of
the letter of credit opened shall be cancelled. The CONTRACTING ENTITY shall return the Advance
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Letter of Guarantee provided that the advance payment is refunded and shall release the
performance bond and if any, the additional performance bond provided that the paid amount of letter
of credit has been refunded to the CONTRACTING ENTITY by the Contractor, and the Contractor
shall not be prohibited from participating in tenders. For domestic contractors, in this case, if any,
advance payment paid to the Contractor shall be received back with the legal interest covering the
period from the payment date to the refunding date and be registered as revenue to the Treasury.
Provided that the advance payment is refunded by the Contractor, the CONTRACTING ENTITY shall
release the Advance Letter of Guarantee and the performance bond and if any, the additional
performance bond and the Contractor shall not be prohibited from participating in tenders.

15.3.7.2.3. Yabanc! yiklenici igin; Odenen akreditif ve varsa édenen avans yiiklenici tarafindan geri
6denmezse avans teminat mektubu, kesin teminati ve varsa ek kesin teminati irad kaydedilir ve
yukleniciye alimlara katilmaktan yasaklama karari verilir. Yerli yiklenici igin; Varsa 6édenen avans
yuklenici tarafindan geri 6denmezse avans teminat mektubu, kesin teminati ve varsa ek kesin
teminati irad kaydedilir ve ylkleniciye alimlara katilmaktan yasaklama karar verilir.

For foreign contractors; in the event that letter of credit and if any, the advance payment paid to the
Contractor are not refunded by the Contractor, Advance Letter of Guarantee and performance bond
and if any, the additional performance bond shall be registered as revenue and the Contractor shall
be prohibited from participating in tenders. For domestic contractors; in the event that if any, the
advance payment paid to the Contractor is not refunded by the Contractor, Advance Letter of
Guarantee and performance bond and if any, the additional performance bond shall be registered as
revenue and the Contractor shall be prohibited from participating in tenders.

15.3.7.2.4. Yabanci yiklenici i¢cin Teslim alinan malzeme kullaniimis ise malzeme iade edilmez,
kullanilan malzemeye ait sevk vesaiki mukabilinde 6denen akreditif ylkleniciden geri alinmaz. Ayrica,
s0z konusu malzemeye ait bakiye akreditif YUkleniciye Odenir. Yerli yuklenici igin; Teslim alinan
malzeme IDARE tarafindan kullaniimis ise malzeme iade edilmez, kullanilan malzemeye ait 6deme,
bu sézlesmenin 6deme maddesi esaslarina gore yapllir.

For foreign contractors; if the received goods is used, such goods shall not be returned and the letter
of credit paid in response to the shipment documents shall not be taken back from the contractor.
Furthermore, the remaining letter of credit of the said goods shall be paid to the Contractor. For
domestic contractors; if the received goods is used by the CONTRACTING ENTITY, such goods shall
not be returned and payment of such goods shall be made in accordance with the payment terms in
this contract.

15.3.8. Miicbir sebep hali ihrag lisansindan kaynaklaniyor ise;
In the event that force majeure arises from the export license;

15.3.8.1. Son kullanici belgesinin IDARE tarafindan yiikleniciye veriimesini miteakip 60 (altmis) giin
icinde ihrag lisansinin alinamamasi ve bu durumun belgelendiriimesi kaydiyla 60 (altmis) gunun
bitiminde veya ihrag lisansi islemlerinin baglatiimasina ragmen Turk Resmi Makam ve Mercileri veya
imalat¢inin veya yuklenicinin Ulkesindeki Resmi Makam ve Mercilerin karar ve islemleri nedeniyle
ihrag lisansi islem sirecinin 60 ginii gegmesine ragmen tamamlanamamasi halinde IDARE'nin
belirleyecegi slrenin bitiminde,

In the event of failure to complete the export licence procedure due to the decision making
procedures and processes of Turkish Official Agencies and Authorities or Official Agencies and
Authorities in the country of the manufacturer or the Contractor, or at the end of the 60 (sixty) day
period, providing the failure to obtain the export licence within 60 (sixty) days following the submission
of the End User Certificate by the CONTRACTING ENTITY to the Contractor and confirmation of the
aforementioned,

15.3.8.2. YuKklenici tarafindan ihrag lisansinin alinmasini takiben, ihra¢ lisansinin ihrag lisansini
veren Ulke tarafindan iptal edilmesi ve bu durumunun belgelendiriimesi kaydiyla hemen, IDARE
s6zlesmenin tasfiyesini istemek hakkina sahip olacaktir.

Following the receiving of the export license, provided that the export license is cancelled by the
issuing country, and this situation is certified, the CONTRACTING ENTITY shall promptly have the
right to request winding up of the contract.

15.3.8.3. Sozlesmenin tasfiyesi halinde, micbir sebep sartlarina maruz kalan yuklenicinin, bu durumu
micbir sebep hallerinde istenen belgelerle tevsik etmesi zorunludur. Bu durumda varsa ddenen
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avans odendigi tarinten geri 6dendigi tarihe kadar gecen gunlere ait kanunf faizi ile birlikte 30 (otuz)
takvim gunu icinde yiklenici tarafindan IDARE’nin belirttigi hesaba geri édenir.

In case of winding up of the Contract, the Contractor that is exposed to force majeure shall certify
these cases with the documents required in force majeure. In this case, if any, the advance payment
shall be paid to the bank account stated by the CONTRACTING ENTITY within 30 (thirty) calendar
days with the legal interest covering the period from the payment date to the refunding date of the
advance payment.

Acilan akreditif iptal edilir. IDARE de avans teminat mektubu (Avans veriimisse) ve Kesin Teminati ve
varsa ek kesin teminati serbest birakir. Avansin iade edilmedigi durumda, avans teminati irad
kaydedilir. Bu iglemin bitimini miteakip kesin teminat ve varsa ek kesin teminat iade edilir.

The opened letter of credit shall be cancelled. The CONTRACTING ENTITY shall release the
Advance Letter of Guarantee (if the advance payment was made) and the Performance Bond and if
any, the additional performance bond. In the event that the advance payment is not refunded, the
advance letter of guarantee shall be registered as revenue. At the end of this process, the
Performance Bond and if any, additional performance bond shall be released.

15.4. Mucbir sebeplerden dolayl s6zlesmenin feshedilmesi halinde, hesabi genel hikimlere goére
tasfiye edilerek, yukaridaki esaslar dogrultusunda kesin teminat ve varsa ek kesin teminatlar iade
edilir.

In the event that the contract is terminated due to force majeure, account shall be settled up in
accordance with general terms and conditions and the performance bond as well as if any, additional
performance bond shall be released according to the above-mentioned principles.

15.5. Sézlegsme Kapsaminda Yapilacak igin Artisi ve Eksilisi ve isin Tasfiyesi
The Work Increase Or Decrease Within The Contract And Liquidation Of The Work

15.5.1. Bu s6zlesme konusu mal/hizmet sdzlesme bedelinin %20 (ylzdeyirmi)'si oranina kadar az
veya fazla alim yapilabilir. Fazla alim yapilmasi durumunda;

The CONTRACTING ENTITY may increase or decrease the quantity of procurement by the rate of
20% (twenty percent) of the goods/service contract price. In the event that any additional
procurement was made;

(1) Sozlesme konusu alim iginde kalinmasi,
Work is kept within the procurement subject to the contract,

(2) IDAREYi kiilfete sokmaksizin teknik veya ekonomik olarak asil isten ayrilmasinin
mumkin olmamasi sartlariyla, slre harig, sozlesme ve alim dokimanindaki hukimler gercevesinde
Ek S6zlesme yapilmadan IDARE adina Ihale Yetkilisinden alinacak onay ile fazla ahim yapilabilir.

Provided that it is not technically and economically possible to separate additional work from the
original work without burdening the CONTRACTING ENTITY, upon the Tender Official’s approval on
behalf of the CONTRACTING ENTITY, quantity of the procurement may be increased in accordance
with the provisions in contract and tender document, excluding the time, without making any
Supplementary Contract.

15.5.2. Fazla alim yapilmasi halinde, fazla alim bedelinin % 6 (ylzdealti)’si oraninda Ek Kesin
Teminat alinir. Ayrica, alimin yerli firma lehine sonuglanmasi halinde, fazla alima ait damga vergisi
fazla alim bedelinin yurarlikteki orani kadar, yuklenici tarafindan ilgili saymanlik/vergi dairesine
yatirilarak alindi makbuzu IDAREye teslim edilir. Fazla alim konusu malzeme veya hizmetin 6zelligine
gére 6deme ve teslim suresi IDARE adina ihale Yetkilisinden alinacak olan onay belgesinde
belirtilerek yeniden diizenlenir.

If the quantity of procurement is increased, the Contractor provides an Additional Performance Bond
at a rate of 6% (six percent) of the additional procurement cost to the CONTRACTING ENTITY. In
addition, in the event that domestic contractor is awarded a contract, the Contractor shall deposit the
stamp duty at the current ratio of the additional procurement price to the competent Accounting
Office/Tax Office and submit the receipt to the CONTRACTING ENTITY. Period of delivery and
payment may be rearranged according to the nature of the goods or service purchased additionally
after indicated in the Approval Certificate issued by the tender official on behalf of the
CONTRACTING ENTITY.
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15.5.3. Odenegin yeterli olmadi§i veya ihtiyacin ortadan kalktigi durumlarda iDARE’ce mal/hizmet
s6zlesme bedelinin % 20 (ylizdeyirmi)'si oranina kadar Ek Sézlesme yapilmadan IDARE adina ihale
Yetkilisinden alinacak onay ile az alim yapilabilir. Ancak bu durumda kalan malzeme/hizmetin
tamaminin alim dokiimani ve sdzlesme hikumlerine uygun olarak yerine getirilmesi zorunludur.

In case of inadequate appropriation or no need for this purchase, the quantity of procurement may be
decreased by the rate of 20% (twenty percent) of the goods/service contract price without making any
Supplementary Contract upon the approval of the tender official on behalf of the CONTRACTING
ENTITY. However, in this case, all remaining goods/services shall be performed in accordance with
the tender document and terms of the contract.

15.5.4. IDAREnin fazla alim karari almasina ragmen, séz konusu sartlar dahilinde fazla alimin
yapilamayacaginin anlagiimasi durumunda, hesabi genel hukumlere gore tasfiye edilir. Ancak bu
durumda YuUklenici tarafindan sdzlesmede yer alan taahhidin tamaminin alim dokimani ve
so6zlesme hukumlerine uygun olarak yerine getiriimesi zorunludur.

Although the CONTRACTING ENTITY decides to make any increase in the quantity of procurement,
if it is determined that it is impossible to make any additional procurement under such conditions,
account shall be settled up according to the general provisions. However, in this case, the Contractor
is obliged to fulfill all contractual commitments in accordance with the tender document and terms of
the contract.

15.5.5. imzalanacak mal/hizmet sézlesme bedelinin % 20 (ylzdeyirmi)si oranina kadar az alim
kararinin malzemeler 8.1.1. maddede belirtilen teslim yerine teslim edilmeden 6nce tebli§ edilmis
olmasi zorunludur. Ancak yUklenici ile mutabik kalinmasi halinde teslim edilen malzemenin
kabulinden dnceki bir asamada da az alim yapilabilir.

The decision on the decreased procurement by the rate of 20% (twenty percent) of the goods/service
contract price shall be announced before delivery of the goods to the place of delivery stated in Article
8.1.1. However, upon mutual agreement of the CONTRACTING ENTITY and the Contractor,
decreased procurement may be made at any stage before the acceptance of the delivered goods.

16. SOZLESMENIN DEVIR SARTLARI
TERMS AND CONDITIONS FOR TRANSFER OF THE CONTRACT

16.1. Devire iligkin Sartlar: Zorunlu hallerde ihale yetkilisinin yazili izni alinmak kaydiyla
Soézlesmenin devri mumkuandur. Ayrica, isim ve statl degisikligi geredi yapilan devirler hari¢ olmak
lizere, bir sdzlesmenin devredildigi tarihi takip eden (¢ yil icerisinde ayni YUKLENICI tarafindan
baska bir sézlesme devredilemez veya devir alinamaz, bu husus IDARE tarafindan tespit edilecektir.
ihale yetkilisince gerekli iznin verilmesinin ardindan, devir sdzlesmesi imzalanmadan once,
sdzlesmeyi devralan, 9.2. nci maddede belirtilen degerler Gzerinden sbdzlesme bedelinin % 6
(yizdealt))'si oraninda kesin teminati IDARE’ye vermek zorundadir. Bu durumda IDARE,
devredenden almis oldugu kesin teminati, varsa ek kesin teminati devir sdzlesmesinin imzalanmasini
muteakip kendisine iade edecektir.

Terms and Conditions Relating to Transfer: In obligatory circumstances, it is possible to transfer
the Contract by written approval of the Tender Official. Except for transfers due to changes in hame
and status of the contractor, a contractor cannot transfer or take over more than one contract within 3
(three) years period, this condition will be checked by the CONTRACTING ENTITY. Following the
grant of necessary approval by the Tender Official, before signing a transfer contract, the transferee
of the contract shall submit a performance bond at a rate of 6% (six percent) of the contract price to
the CONTRACTING ENTITY on the values as specified in article 9.2 of this contract. In this case, the
CONTRACTING ENTITY shall release the performance bond and if any, the additional performance
bond of the transferor following the signing of the transfer contract.

Devir s6zlegsmesinde; ihale yetkilisi, devreden ve devir alanin imzalari ile (devreden ve devir
alanin isim ve statl degisikligi geregi yapilan devirler hari¢ olmak tzere), bir s6zlesmenin devredildigi
tarihi takip eden 3 (li¢) yil igerisinde ayni YUKLENICI tarafindan baska bir sdézlesmenin devredilip
devir alinmadigina iligkin ileriye ve geriye donuk beyan ve taahhutlerinin bulunmasi ve devir
alacaklarin ilk alimdaki sartlari gerceklestirmesi zorunludur. Sézlesmenin devrinin ihale yetkilisi
tarafindan onaylanmasi, devredeni, devir tarihine kadar yapmis oldugu islere iliskin sorumluluktan
kurtarmaz.
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In the Transfer contract; it is obligatory that the transfer contract bears the signatures of the tender
official, the Transferor, and the Transferee along with the declarations and commitments that each
contractor has not transferred or took over any other contracts (except for transfers due to changes in
name and status of the parties) within 3 (three) years before the transfer contract sign date and will
not do so within the following 3 (three) years, and that the party taking over performs the conditions in
the first contract. Approval of transfer contract by the Tender Official shall not relieve the Transferor
from his obligations and responsibilities for the works, which have been performed until the date of
transfer.

16.2. izinsiz Devir Hali: YUKLENICI'nin izinsiz devir yapmasi halinde sdzlesme feshedilir ve 31.1. ve
31.5. maddeleri hilkkimlerine gére islem yapilir. Ayrica IDARE tarafindan 1 (bir) yil 6 (alti) ay bitin
kamu kurum ve kuruluslarinin alimlarina katilmaktan yasaklama karari verilir. S6zlesmenin izinsiz
devredilmesi veya isim ve statl degisikligi gere@i yapilan devirler hari¢ olmak Uzere, bu sézlesmenin
devredildigi tarihten itibaren ileriye veya geriye doénik olarak 3 (ii¢) yil icinde YUKLENICI tarafindan
bagka bir sézlesmenin devredildigi veya devralindiginin IDARE tarafindan belirlenmesi halinde,
sdzlesme feshedilerek, devreden ve devir alan hakkinda 31.1., ve 31.5. maddelerinde belirtilen
hiikiimler uygulanir. Ayrica devreden ve devir alan hakkinda IDARE tarafindan 1 (bir) yil 6 (alti) ay
kadar butin kamu kurum ve kuruluslarinin alimlarina katilmaktan yasaklama karari verilir.

Unpermitted transfer: In case of the unpermitted transfer by the contractor, the contract is
terminated for default and the provisions stated in Articles 31.1. and 31.5. shall apply. Additionally,
the Contractor shall be prohibited from submitting bids for all tenders made by public institutions and
establishments for a period of 1 (one) year 6 (six) months. Excluding the unpermitted transfer or the
transfers due to the changes in name and status, in case the CONTRACTING ENTITY determines
that the Contractor has transferred or took over any other contracts within 3 (three) years before the
transfer contract sign date and will do so within the following 3 (three) years, the contract shall be
terminated by default and the provisions in Articles 31.1. and 31.5. shall apply to the transferring
parties. Furthermore, the Transferee and the Transferor shall be prohibited from submitting bids for all
tenders made by public institutions and establishments for a period of 1 (one) year 6 (six) months.

17. SOZLESMEDE DEGISIKLIK YAPILMASI/ AMENDMENTS TO THE CONTRACT
17.1. Sézlesme imzalandiktan sonra/ Following the signing of the contract;
a. isin yapilma veya teslim yeri,
The place of work or place of delivery,

b. Isin siiresinden énce yapilmasi veya teslim edilmesi kaydiyla isin siiresi ve bu siireye
uygun olarak édeme sartlari,

Work period and the payment terms based on this date provided that the work is done or delivered
before the delivery period,

c. Sozlesmenin uygulanmasi sirasinda, sdzlesme konusu mal ve hizmetlerin niteliginde,
islevlerinde ve kullanim amaglarinda iyilestirme yapiimasinin s6zlesmenin devami igin zorunlu olmasi
veya IDARERNIn hizmet ve ihtiyaclari bakimindan zorunlu diger hallerin mevcut olmasi durumunda,

During the execution of the contract, if it is compulsory for the execution of the Contract to make an
improvement in quality, function and usage purposes of the goods and services subject to the
contract, or if any other cases which are compulsory for the service and requirements of the
CONTRACTING ENTITY are available,

Sdézlesme bedeli (“c” bendi harig) degismemek ve IDARE ile Yiklenicinin karsilikli anlasmasi

kaydiyla, IDARE’nin tabii oldugu mevzuat hiikkiimlerine gére ek sézlesme diizenlenebilir.

On condition that contract price (except paragraph “c”) is not changed and the Contractor and the
CONTRACTING ENTITY mutually agrees, a supplementary contract may be signed in accordance
with the legislation which the CONTRACTING ENTITY is subject to.

17.2. Bu hallerin disinda s6zlesme hukimlerinde degisiklik yapilamaz ve ek s6zlesme duzenlenemez.

Except for such cases, any amendment shall not be made in the contract and a supplementary
contract shall not be prepared.
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17.3. Yerli ylkleniciler icin; 488 Sayili Damga Vergisi Kanunu geredi ek sozlesme/sulhen tasfiye
sOzlesmesi duzenlenmesi ile olusan damga vergisi yururlukteki orani Uzerinden yatirilacak ve alindi
belgesi Idareye teslim edilecektir.

For Domestic Contractor; in case a supplementary contract is signed or the contract is terminated for
convenience, the Stamp Duty shall be paid at an amount corresponding to current ratio of the revised
contract price in accordance with the 488 numbered Stamp Duty Law and the receipt shall be
submitted to the CONTRACTING ENTITY.

18. YUKLENICININ YUKUMLULUKLERI/ LIABILITIES OF THE CONTRACTOR
18.1. YUKLENICI’nin Genel Yiikiimliiliikleri/ General Liabilities of the Contractor:

18.1.1. YUKLENICI, malzemenin teslimine iligkin gereken dzeni ve ihtimami goéstermeyi, sdzlesme
konusu malzemeyi, s6zlesme ve alim dokimanlarina gére belirlenen sire, miktar ve bedel dahilinde
gerceklestirmeyi ve olugabilecek kusurlari s6zlesme hukimlerine uygun olarak gidermeyi kabul ve
taahhit eder. YUKLENICI, tstlenmis oldugu taahhiit ve bu taahhide iligkin programa uygun olarak,
malzemenin siresinde teslimini saglamak zorundadir. IDARE’nin uyari ve talimatlarina uymayarak,
burada belirtilen yikimlullklerin ihlal edilmesi halinde her tirli zarar ve ziyan Yikleniciye tazmin
ettirilir.

The Contractor shall accept and undertake to show the utmost care and diligence for delivery of the
items in accordance with the period, quantity and price provisions of the Contract and Tender
Document and to remove the possible defects and discrepancies in accordance with the terms and
conditions of the Contract. The Contractor is liable for the delivery of the items on due time pursuant
to his commitment and the relevant program. In the event that the Contractor fails to comply with the
CONTRACTING ENTITY’s warnings and instructions and violates his contractual obligations as
stated herein, it shall be under the obligation to compensate all damages and losses of the
CONTRACTING ENTITY.

18.1.2. Yuklenici, malzemenin/hizmetin yapimi/teslimi sirasinda ydrurlikteki kanun, tlzuk,
yonetmelik ve benzeri mevzuat hikimlerine de uymakla yukumludur. Ydklenicinin bu yakimluliguni
ihlal etmesi nedeniyle ortaya c¢ikan zararlar ile tgiinci kisilere, cevreye veya IDARE personeline
verilen zarar ve ziyandan Yiiklenici sorumludur. Bu sekilde meydana gelen zarar ve ziyanin iIDARE ce
tazmin edilmesi halinde, tazmin bedeli Yuklenicinin alacaklarindan kesilmek suretiyle tahsil edilir.
Yiikleniciden yapilacak kesintilerin IDARE alacagini kargilayamamasi durumunda kalan miktar,
Yiklenicinin kesin teminati ile varsa ek kesin teminati paraya gevrilmek suretiyle karsilanir. IDARE
alacaginin bu sekilde dahi tahsil edilemedigi durumlarda, alacak miktari genel hukimlere goére
Yikleniciden tahsil edilir.

The contractor shall conform to the current laws, rules and regulations and the similar legislation
provisions during the performance/delivery of the goods/service. The contractor shall be responsible
for the damages due to the Contractor’s default and the damages to third parties, environment or the
CONTRACTING ENTITY’s personnel. In the event that such damages are indemnified by the
CONTRACTING ENTITY, the indemnification price shall be deducted from the receivables of the
Contractor. If the deductions from the Contractor do not meet the receivables of the CONTRACTING
ENTITY, the remaining amount shall be collected by encashing the performance bond and if any,
additional performance bond of the Contractor. In the event the CONTRACTING ENTITY cannot
collect its expenses even by this way, then the remaining amount shall be collected from the
Contractor according to the general provisions.

18.2.  YUKLENICIi’nin Montaja iligkin Yiikiimliiliikleri:
The Contractor’s Liabilities Regarding Assembly:
Bu madde kullaniimayacaktir This article shall not apply

18.3.  Malzemenin Taginmasi/Transportation of the materials
Alimin Yabanci Firma Lehine Sonuglanmasi Durumunda Malzemenin Taginmasi

Transportation of the materials in the event that the Contract is Awarded to the Foreign
Company
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Nakliyat, Tirk Hava Yollari A.O. ile veya IDARE’nin her yil bildirecegi ve anlasmali oldugu Denizcilik
Firmasi ile yapilacaktir.

Transportation shall be made through the Turkish Airlines Inc. or maritime company with which
CONTRACTING ENTITY has an agreement and which will be advised to Contractor annually.

18.3.1.Nakliyatin Tirk Hava Yollari A.O. ile yapilmasi halinde, YUKLENICI, malzemeyi 8.1.1.
maddesinde belirtilen teslim yerine teslim ettikten sonra asagidaki bilgileri IDARE’ye bildirecektir.

In the event that transportation is made through the Turkish Airlines Inc., the CONTRACTOR
shall deliver the goods to the place of delivery specified in Article 8.1.1 and give the following
information to the CONTRACTING ENTITY.

a. Soézlesme proje numarasi Project Number of the Contract
b. Akreditif numarasi Letter of Credit Number
c¢. Konsimento numarasi Number of Bill of Lading

18.3.2. Nakliyatin deniz yolu ile yapilmasi halinde, YUKLENICI, sevk tarihinden 1 (bir) ay énce
IDARERIn anlasmali oldugu sirketin acente ve birolarina miiracaat ederek sevk edilecek malzemenin
cinsini, ambalaj agirhdini ve hacmini (IMCO kategorisini, konteynerli mi, konteynersiz mi taginacagini,
konteynerle tasinacaksa konteynerin tipini (20 feet, 40 feet, flat-rack, flat-back)), her konteynere ait
yukin miktarini bildirecektir. Ayrica bu bilgiler malzemenin sevk tarihinden 1 (bir) ay énce IDARE’ye
de bildirilecektir. Tagima, IDARE'nin verecegi direktife uygun olarak iDARE'nin Hava Tagima Hizmeti
Sozlesmesi veya Deniz Tasima Hizmet Sodzlesmesi hikimlerine gére gergeklestirilecektir.
YUKLENICI, malzemeyi gemiye yiikledikten sonra asagidaki bilgileri 24 (Yirmi dért) saat icerisinde
IDARE’ye bildirecektir.

In the event that transportation is made by seaway, the Contractor shall apply to the agencies and
offices of the transporter company with which CONTRACTING ENTITY has an agreement, 1 (one)
month prior to the shipment date, in order to advise them of the type of the material to be delivered,
packing weight and volume (the IMCO category, whether it will be carried in a container or not, if so,
the type of the container (20 feet, 40 feet, flat-rack), and the quantity of the load for each container. In
addition, such information shall also be advised to the CONTRACTING ENTITY 1 (one) month prior
to the shipment date of the material. Transportation shall be implemented in accordance with
Maritime/Air Transportation Services Contract issued by CONTRACTING ENTITY upon the directives
of the CONTRACTING ENTITY. The Contractor shall send the following information to the
CONTRACTING ENTITY within 24 (twenty four) hours after loading the material on-board ship.

a. Sozlesme proje numarasi Project Number of the Contract

b. Akreditif numarasi Number of Letter of credit

c. Kongimento numarasi Number of Bill of Lading

¢. Sevk vasitasinin ve nakliye sirketinin adi Name of the shipment vehicle and the shipping
company

¢. Kalkis ve varis limanlari Departure and arrival ports

d. Kalkis tarihi ve tahmini varis tarihi Date of departure and estimated date of arrival

e. Ambalaj sandiklarinin adedi, agirhdi, hacmi ve boyutlari Number, weight, volume and
dimensions of the packing boxes

f. IMO Standartlarina gére IMDG kategorisi IMDG category according to IMO standards

g. Konteyner tipi ve adedi Container type and number
18.3.3. Ancak malzeme sevke hazir oldugu tarihte; FOB/FCA limandan i!Z)ARE’nin hava tagima
firmasi/deniz tagima firmasi ile nakliyat yaptirilamaz ise; o takdirde YUKLENICI tarafindan tagimayi
yapamayan sirketin acente veya burolarindan yoksa liman idaresinden alinan ve malzemenin

taginamayacagini belirten yazinin, IDARE'ye intikalini miteakip, IDARE tarafindan verilecek talimata
gore tasima yaptirilacaktir.

However, on the date the material is ready for shipment; if the transportation cannot be made by
the airway/maritime company determined by the CONTRACTING ENTITY from FOB/FCA port, then it
shall be provided according the instruction given by the CONTRACTING ENTITY, after the document
which was issued by the agencies or offices of the company that cannot carry out transportation or if
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not, by the port authority indicating that the material transportation is not possible, has been received
by the CONTRACTING ENTITY.

18.3.4. YUKLENICI tarafindan sevk tarihinden bir ay énce IDARE’nin nakliye sirketine miracaat
ediimesine ragmen IDARE’nin nakliye sirketi tarafindan nakliye geciktirildigi takdirde, bu husus
tasimanin fillen yapildigi tarinten énce, YUKLENICI tarafindan nakliye sirketinin acente veya
blrolarindan, yoksa liman idaresinden alinan malzemenin ge¢ tasima nedenlerini belirten resmi bir
yazi (malzemenin sevke hazir oldugunun YUKLENICI tarafindan tasiyici firmaya bildirimesini
miteakip tastyici firma tarafindan s6z konusu malzemenin talep edilen tarihlerde taginamayacagini
belirten) ile IDAREye intikal ettirilecektir.

If the transport of the material is delayed by CONTRACTING ENTITY's transportation company
despite the fact that the Contractor has applied to such company within one month prior to the
shipment date, the CONTRACTING ENTITY shall be advised of this situation with an official
document (which document will indicate that the material cannot be transported by the transporter
company on the dates requested by contractor, after the notification by contractor stating that the
material is ready for shipment) to be obtained from the agencies or offices of the transporter company
or if not available, from the relevant port authority, explaining the reasons for delayed transport of the
material.

18.3.5. Madde 18.3.3. veya Madde 18.3.4.te belirtilen durumlarda YUKLENICI tarafindan nakliye
sirketinin acente veya burolarindan yoksa liman idaresi'nden tasimanin yapilamadidini veya geg
yapildigini belgeleyen bir yazinin alinamamasi durumunda ve malzemenin madde 8.1. de belirtilen
teslim tarihini/stresini asarak cezali slreye tabii olmasi halinde, bu sireler madde 74.%te belirtilen
cezaya tabii olacaktir.

In the event that, under the conditions stated in Article 18.3.3. or Article 18.3.4., the Contractor fails to
obtain an official document from the agencies or offices of the transporter company or if not, from the
relevant port authority, certifying that the transportation is not carried out or is delayed, and the
delivery date/period determined in Article 8.1. has been exceeded and the material is subject to the
penalty period, such delayed periods shall be subject to the penalty provisions indicated in Article 14.

18.3.  Malzemenin Taginmasi/Transportation of the materials

Alimin Serbest Bolgede Yerlesik Firma Lehine Sonuglanmasi Durumunda Malzemenin
Tasinmasi

Transportation of the Materials in the Event That the Contract is Awarded to the Company
Located in Free Zone

YUKLENICI, sevk tarihinden 1 (bir) hafta 6nce IDARE’ye miiracaat ederek sevk edilecek malzemenin
sbzlesme proje numarasl, akreditif numarasi, cinsini, ambalaj sandiklarinin adedi, agirhidi, hacmi ve
boyutlarini bildirecektir. Malzemeler belirtilen sevk tarihinde IDARE tarafindan gimrik islemleri
yapilarak SERBEST BOLGE'de teslim alinacaktir.

The Contractor shall apply to the CONTRACTING ENTITY, 1 (one) week prior to the shipment date in
order to notify the contract project number, number of letter of credit, type; number, weight, volume
and dimensions of the package boxes of the materials to be shipped. The materials shall be received
by the CONTRACTING ENTITY in FREE ZONE by carrying out customs procedures on the stated
shipment date.

18.3. Malzemenin Tasinmasi/Transportation of the materials
Alimin Yerli Firma Lehine Sonuglanmasi Durumunda Malzemenin Taginmasi

Transportation of the materials in the Event That the Contract is Awarded to the Domestic
Company

Teslim yerine teslime kadar olacak tasima sorumlulugu YUKLENICI'ye aittir. YUKLENICI,
malzemeleri teslim yerine teslim ettikten sonra s6zlesme proje numarasini ve teslim edilen malzeme
bilgilerini IDARE’ye bildirecektir.

The contractor shall be responsible from the transportation until the delivery place. The Contractor
shall notify the CONTRACTING ENTITY of the contract project number and material information
following the delivery of the materials to the place of delivery.
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18.4. Malzemenin Nakliyat Sigortasi: FOB/FCA/SERBEST BOLGE CIKIS KAPISI tesliminde
sevkiyati gercgeklestiriiecek malzemenin nakliyat sigortasi sézlesme imzalanmasini veya 18.3.
maddesinde belirtilen bilgilerin yiklenici tarafindan IDARE’ye bildirilmesini miteakip, IDARE
tarafindan yaptirilacaktir. Bu bilgilerin ge¢ bildiriimesi veya bildiriimemesi sebebi ile malzemenin
nakliyat sigortasi yaptirilamaz ise, sevkiyat esnasinda olusacak hasar, kayip, eksiklik ve bunun gibi
zarar yuklenici tarafindan kargilanacaktir.

Transportation Insurance of the Goods: In FOB/FCA/FREE ZONE EXIT GATE delivery, the
transportation insurance of the material to be shipped shall be done by the CONTRACTING ENTITY
following the signing of the contract or notification of the information mentioned in Article 18.3. to the
CONTRACTING ENTITY. If the transportation insurance cannot be done because this information
was not notified or notified in delay, the Contractor shall compensate the damages, losses, lack or
any deficiencies that might occur during the shipment.

18.5. Gizlilik: YUKLENICI, malzeme ile baglantil olarak elde ettigi her tiir bilgi ve dokiimani 6zel ve
gizli tutacak ve s6ézlesmenin yerine getirilmesi amaglari icin gerekebilecek haller disinda, IDARE’nin
Onceden vyazih izni olmaksizin s6zlesmeye ait herhangi bir detayr ifsa etmeyecek veya
yayinlamayacaktir. Turk yargi mercilerinin kararlari sakli kalmak kaydiyla sézlesmenin amacglari
dogrultusunda herhangi bir ifsa veya yayinlama gerekliligi konusunda bir uyusmazlik ortaya c¢ikarsa,
IDAREnin bu konudaki karari nihai olacaktir.

Confidentiality: The Contractor shall keep any information and documents related to the goods
private and confidential and shall not disclose or publish any detail of the Contract without prior
written consent of the CONTRACTING ENTITY apart from purposes to perform the Contract. In case
any dispute arises with regard to the requirement to disclose or publish any detail in accordance with
the purposes of the Contract provided that the decisions of Turkish judiciary bodies are reserved, the
CONTRACTING ENTITY'’s decision on such issues shall be final.

18.6. Navlun, Tirk parasi (TURK LIRASI = TL) olarak geminin/ugagin Tirkiye'deki acentasina
IDARE tarafindan 6denecektir. Bunu teminen konsimentoya (B/L-AWB) "NAVLUN UCRETI
TURKIYE'DE TURK PARASI OLARAK ODENECEKTIR" seklinde not yazilacak ve konsimento
Hv.Loj.K. Kay.Ynt. ve Kont. D. Bgk.ligi Etimesgut-Ankara/Turkiye adina tanzim ettirilecektir.

The freight (TURKISH LIRA=TRL) shall be paid by the CONTRACTING ENTITY to the agency of the
aircraft/ship in Turkey. For this reason, a statement indicating “FREIGHT SHALL BE PAID IN
TURKISH LIRA IN TURKEY” shall be written on the B/L-AWB and the bill of lading shall be designed
on behalf of Hv.Loj.K.Kay.Ynt.Kont.D.Bsk.ligi Etimesgut Ankara-Turkey.

18.7. Hava kongimentosu (AWB) uzerinde malin yuklendigini gosterir “UCUS (SEFER) NUMARASI
ve TARIHI”, Deniz konsimentosu (B/L) Uzerine ise malin temiz ylUklendigini gosterir “CLEAN ON
BOARD?” ibaresi mutlaka yazilacaktir.

The statement of “FLIGHT NUMBER and DATE” on airway bill (AWB) indicating the goods has been
loaded and the statement of “CLEAN ON BOARD” on bill of lading (B/L) indicating the goods has
been loaded in a clean way shall be written.

19. EGITIM/ TRAINING
Bu malzeme igin egitim verilmeyecektir.
Training shall not be provided for the goods.

20. YENi MODEL/ NEW MODEL
Bu madde uygulanmayacaktir.
This article shall not apply.

21. AMBALAJLAMA/ PACKING

21.1. Malzemeler her turli hava sartlarina, indirme ve bindirmeye, ara depolamaya, hasara,
korozyona ve deformasyona vs. karsi gerekli sekilde koruma tedbirleri alinmis olarak orijinal ambalaiji
ile sevk edilecektir. Malzemenin uygun sekilde ambalajlanmamasi nedeniyle meydana
gelebilecek ve sigorta tarafindan karsilanmayan hasar, zarar ve eksiklikler YUKLENICi’ye ait
olacaktir. YUKLENICI konu hakkinda herhangi bir hak iddiasinda bulunmayacaktir. Bu konuda
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IDARE’nin anlasmali oldugu sigorta sirketinin ekspertiz raporu taraflar icin nihai rapor olarak kabul
edilecektir.

The materials shall be delivered in original package by taking all necessary protection measures
against all kinds of weather conditions, loading and unloading, intermediate storage, damages,
corrosion and deformation etc. Any damages, losses and defects that might be caused due to
packaging that does not meet the standards and that shall not be covered by insurance, shall
be borne by the Contractor. The Contractor shall not demand any right about subject. The
expertise report prepared by the insurance company with which the CONTRACTING ENTITY has an
agreement shall be deemed to be final report.

21.2. Her ambalaj icin bir paket listesi ve yapilan sevke ait bir fatura hazirlanacaktir. Bu paket listesi
ile fatura, garanti belgesi ve malzemenin 6zelligine gore her bir kalem malzeme igin kalibre, teknik
analiz raporu vb. belgelerinden birer sureti ambalaj icerisine, birer sureti ise su gegirmez bir zarf igine
konulduktan sonra sandigin digina diusmeyecek sekilde tespit edilecektir.

A packing list for each package and an invoice for the shipment shall be prepared. Additionally, a
copy of invoice, guarantee certificate, calibration, technical analysis report etc. according to the
characteristics of the goods per item shall be put in the package and the other copy of such
documents shall be placed in a watertight envelope and attached to the outer surface of each case.
21.3. Her bir ambalaj lzerinde malzemeye ait hiiviyet bilgileri (S/N, P/N, ADI, URETICI/FIRMA
(MFRC/CAGE), vb. bilgiler) bulunacaktir.

Identification information of the goods (S/N, P/N, NOMENCLATURE, MFRC/CAGE, etc.) shall be
written on each package.

21.4. Tehlikeli madde alimlarinda malzemelerle birlikte gonderilmesi gereken, hava yolu sevkiyatlari
icin “Shipper’s declaration for dangerous goods.”, denizyolu sevkiyatlari i¢in “IMO dangerous goods
declaration.” formlari ve diger formlar IATA (Uluslararasi Hava Tasima Tegkilati), IMO (International
Maritime Organisation), IMDG (International Maritime Dangerous Goods), ISMJC 19 (International
Safety Management) kurallarina uygun doldurulacak ve malzeme ambalajlari 1ATA, IMO, IMDG,
ISMJC 19 standartlari gdzdéninde bulundurularak hazirlanacaktir. Hazirlanacak bu formlar
malzemeler ile birlikte tagiyici acentaya teslim edilecektir

For the purchases of hazardous material, “Shipper’s declaration for dangerous goods" form for air
transportation, “IMO dangerous goods declaration” form for sea transportation and other forms to be
submitted together with the goods shall be filled in accordance with IATA (International Air
Transportation Association), IMO (International Maritime Organisation), IMDG (International Maritime
Dangerous Goods) ISMJC 19 (International Safety Management) principles and the packages shall
be prepared in compliance with IATA, IMO, IMDG, ISMJC 19 standards. These forms shall be
submitted to the transportation agency together with the goods.

21.5. Bitin ambalaj masraflari YUKLENICi'ye ait olacaktir. Teklifte ambalaj ‘masraflari
gosterilmeyecektir. Ambalaj hatasindan meydana gelebilecek her tirlli hasar ve ziyan da YUKLENICI’
ye aittir.

All packing expenses shall be borne by the Contractor. The packing expenses shall not be stated in
the bid. Any loss and damage arising from mispacking shall be compensated by the Contractor.

21.6. Asagidaki bilgiler, sandiklarin en az iki yuzine okunakli olarak yazilacaktir.
The following information shall be written legibly on at least two sides of the cases.
Proje (kontrat) numarasi
Project (contract) number
Yuklenici’ nin isim ve adresi
Name and address of the Contractor
IDARE nin isim ve adresi
Name and address of the CONTRACTING ENTITY
Sandigin net ve brat agirligi ve olgileri
Net and gross weights and measurement of the case
Sevkiyattaki sandiklarin sayisini ve kaginci oldugunu belirtecek sandik numarasi (Ornek: 1/3, 2/3, 3/3
gibi)
26



SOZLESME NO/ CONTRACT NUMBER
( HK20-P7-006)

Case number that will indicate the numbers and the serial numbers of the cases to be delivered (e.g.
1/3, 2/3, 3/3)

Tirkge olarak "ASKERI MALZEME" ve ingilizce olarak "MILITARY USE" ibareleri
Statements of “ASKERI MALZEME” in Turkish and “MILITARY USE” in English.
Sevk adresi (s6zlesmede belirtilen)

Delivery address (stated in the contract)

En son sevk adresi (s6zlesmede belirtilen)

Final delivery address (stated in the contract)

22. REKLAM YASAGI/ PROHIBITION OF ADVERTISING

YUKLENICI, IDARE tarafindan yazili olarak izin verilmedigi siirece, temin ettigi malzeme ile ilgili
olarak IDARE’nin adini brosur veya herhangi bir tanitim vasitasinda kullanamaz, ilan edemez.

Without the written authorization of the CONTRACTING ENTITY, the Contractor shall not use the
name of the CONTRACTING ENTITY in a brochure or promotion channels related with the goods
supplied or disclose it.

23. FIKRi VE SINAI MULKIYET HAKLARI/ INTELLECTUAL AND INDUSTRIAL PROPERTY
RIGHTS

23.1. YUKLENICI, sézlesme hiikiimlerine gdre saglayacadi malzeme ve montaj sistemleri ile bunlarin
herhangi bir parcasina ait marka, patent, enduistriyel tasarim ve faydali model hak bedellerini
Odeyecektir.

The Contractor shall pay the cost of any mark, patent, industrial design and beneficial model of the
goods and installation systems or any of their constituent parts to be provided according to the terms
of the Contract.

23.2. Yiklenicinin Ustlendigi yikidmlilUkleri yerine getirmesi sirasinda veya getirmesi nedeniyle, ilgili
mevzuat hukimleri geregince koruma altina alinmis fikri ve/veya sinai milkiyet konusu olan bir hak
ve/veya menfaatin ihlal edilmesi halinde, bundan kaynaklanan her turla idari, hukuki, cezai ve mali
sorumluluk kendisine aittir. YUKLENICI bu konuda iDARE’den herhangi bir talepte bulunamaz. Buna
ragmen IDARE hukuksal bir yaptirmla karsi karsiya kalirsa, diger haklari sakl kalmak kaydiyla
YUKLENICI'ye riicu eder. IDAREnin talebi tizerine YUKLENICI, sézlesme imzalanmadan énce,
Ustlenecegi hizmetin fikri ve sinai mulkiyet konusu olup olmadigini, eger bu kapsamda ise konuya
iliskin kendisine ve (glinci kisilere ait hak ve ylkimlilikleri, idare’ye tam olarak bildirmek ve
belgelendirmek zorundadir.

Any and all administrative, legal, penal and financial liabilities arising from the violation, during or due
to the performance of obligations within the scope of this Contract, of any intellectual and/or industrial
property rights and/or benefits protected by related legislation shall be the Contractor’s responsibility.
The Contractor shall not have the right to make any formal request from the CONTRACTING ENTITY
on this issue. If, however, the CONTRACTING ENTITY still faces legal sanctions on this issue, the
CONTRACTING ENTITY shall pass the related costs to the Contractor, provided that the
CONTRACTING ENTITY's other rights are reserved. Upon the CONTRACTING ENTITY’s request,
prior to signing of the Contract, the Contractor is obliged to notify and document the Contracting
Entity whether the subject work is within the scope of intellectual and industrial property rights or not,
and if so, to notify and document the rights and obligations of himself and third parties.

23.3. YUKLENICI, malzeme Ulzerindeki fikri ve/veya sinal miilkiyet konusu hak veya eser lizerindeki
haklarin lisanslarini IDARE adina temin edecektir.

The Contractor is responsible for obtaining the necessary licences for intellectual/industrial property
rights and/or any other rights on the material on behalf of the CONTRACTING ENTITY.

23.4. Sozlesme konusu malzemenin IDARE tarafindan geligtiriimis yeni bir patent, tasarim, bulus,
faydali model ve benzeri kapsamda olmasi halinde YUKLENICI, bu fikri ve sinai haklara tecaviiz
etmeyecegini, kendisine teslim edilen proje veya teknik belgelere dayali olarak herhangi bir sinai
mulkiyet iddiasinda bulunmayacagini kabul ve taahhit eder.
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In the event that the material under the contract is a part of a new patent, design, invention, beneficial
model etc. the Contractor accepts and agrees that these intellectual and industrial property rights
shall not be violated, and that he shall not claim any industrial property rights based on the projects or
technical documents submitted to him.

24. IDARENIN YUKUMLULUKLERI/ LIABILITIES OF THE CONTRACTING ENTITY
Bu madde uygulanmayacaktir. / This article shall not apply.

25. BiLDIRIMLER, OLURLAR, ONAYLAR, BELGELER VE TESPITLER
NOTICES, CERTIFICATIONS, APPROVALS, DOCUMENTS AND DETERMINATIONS

25.1. IDARE ve Yiiklenici arasinda sézlesmenin uygulanmasina yoénelik her tirlii igslem yazili yapilr.
Soézlesmeye gore taraflardan birinin sézlesmenin yarttilmesi ve malzemenin teslim edilmesine iligkin
bir izin, onay, belge, olur vermesi veya tespit yapilmasi, ihbar, ¢agri veya davette bulunmasi
gerektiginde bu islemler taraflar arasinda yazili olarak yapilir.

Any communication regarding the implementation of the contract between the CONTRACTING
ENTITY and the Contractor shall be made in writing. Any permission, confirmation, documentation
and affirmation concerning with the enforcement of the contract and with delivery of the goods, or
determinations and any notifications, calls or invitations shall be made in writing by all parties.

25.2. IDARE veya Yiklenici, sézlesmenin yiritiilmesi ve/veya malzemenin teslim edilmesine iliskin
tespit yapiimasini gerektiren durumlarda, bu tespiti yazili olarak yapar veya yaptirir ve tutanaga
baglar.

In the cases where any determination should be made regarding the enforcement of the
contract/delivery of the goods, the CONTRACTING ENTITY or the Contractor shall make such
determination in writing or have it made and it shall be recorded.

26. YUKLENICININ VEKILIi/ PROXY OF THE CONTRACTOR

26.1. Yabanci yiuklenici icin Yuklenici, bu sézlesmeden kaynaklanan yukumltlGklerini yerine getirirken
IDARE’nin onayl ile sorumlu bir vekil atayabilr. Bu durumda Yiklenici, Sézlesmenin
imzalanmasindan sonra IDARE'nin uygun gérecegi bildirim siireleri ve kosullar dahilinde Yklenicinin
Ulkesindeki noter veya Yuklenicinin bulundugu Ulkenin mevzuatina uygun olarak yetkilendirilmis olan
noter dengi kurum/kurulus tasdikinden sonra Apostille kaseli veya ilgili Glkenin T.C. Konsoloslugunca
tanzim edilecek yetki belgesi ile birlikte yetkili temsilcisinin (YUklenici vekili) adi, soyadi, adres ve
telefonlarini IDAREye bildirmekle yikimlidir. Yerli yiklenici icin; Yiklenici bu sézlesmeden
kaynaklanan yukiumlGliklerini yerine getirirken, IDARE’nin onayi ile sorumlu bir vekil atayabilir. Bu
durumda Ydiklenici, S6zlesmenin imzalanmasindan sonra IDARE’nin uygun gdrecegi bildirim sireleri
ve kosullar dahilinde, noter tasdikli yetki belgesi ile birlikte yetkili temsilcisinin (Yuklenici vekili) adi,
soyadi, adres ve telefonlarini IDARE’ye bildirmekle yukimliddr.

For foreign contractor; the Contractor, the Contractor, while fulfilling his contractual obligations under
this Contract, may appoint an authorized representative with the consent of the CONTRACTING
ENTITY. In such a case, the Contractor is obliged to notify CONTRACTING ENTITY, of the first
name, last name, address, and telephone number of the authorized representative (Contractor’s
Representative), together with the Authorization Certification, which will be prepared by a notary in
Contractor's country or by a notary-equivalent institution/organization empowered under the current
legislation of the Contractor's country provided that it bears Apostille, or by the Turkish Consulate of
the relevant country, following the signing of the Contract and under the terms and conditions
approved by the CONTRACTING ENTITY. For domestic contractor; the Contractor, while fulfilling his
contractual obligations under this Contract, may appoint an authorized representative with the
consent of the CONTRACTING ENTITY. In such a case, the Contractor is obliged to notify
CONTRACTING ENTITY, of the first name, last name, address, and telephone number of the
authorized representative (Contractor's Representative), together with authorization certification
authenticated by a notary following the signing of the Contract and under the terms and conditions
approved by the CONTRACTING ENTITY.

26.2. Yiklenici vekili, muayene ve kabul islemleri ya da montaj islemleri sirasinda, IDAREnin yetkili
birimleri veya komisyonlari ile birlikte ¢calisacaktir.
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During the inspection and acceptance or installation procedures, the proxy of the Contractor shall
work together with the CONTRACTING ENTITY s authorized units or commissions.

27. DENETIM, MUAYENE VE KABUL iSLEMLERI
CONTROL, INSPECTION AND ACCEPTANCE PROCEDURES

27.1. Tedarik edilen malin muayenesi asagida belirtilen esaslar cercevesinde yapilacaktir. Bu
maddelerde kapsanmayan hususlarda yurarlikteki TSK Mal Alimlari, Denetim, Muayene ve Kabul
Islemleri Yonergesi hukiumleri gegerli olacaktir.

Inspection of the supplied goods shall be made within the framework of the following principles. For
the issues not covered by such articles, current Turkish Armed Forces (TAF) Directive on
Procurement of Goods, Control, Inspection and Acceptance Procedures shall apply.

27.2. Muayene Yeri: Malin muayenesi ve ihtiya¢ duyuldugunda fonksiyon testi; idari sartnamenin 2.3.
maddesinde belirtilen son sevk adresinde veya idarenin uygun gordugu bagka bir birlikte yapilacaktir.
Ancak fonksiyon testinin bu birlikte yapilamamasi durumunda malzemenin fonksiyon ve diger testleri,
bu testi yapma kabiliyeti olan bagka bir birlikte/kurumda yapilacaktir. Kullanildiginda 6zelligini yitiren
conta vb. sarf malzemelerin fonksiyon testi yapilmayacaktir.

Inspection Place: Inspection and function test of the goods, when needed shall be performed in the
final delivery address indicated in Article 2.3 of the Administrative Specifications or in another unit
accepted by the Contracting Entity. However, in the event that the function test could not be made in
such unit, function test and other tests of the goods shall be made in another unit/institution capable
of carrying out such test. Function test shall not be performed for the consumable materials which
lose their properties when used such as gaskets etc.

27.3. Malzemenin, IDARE adina gegcici olarak Teslim Birligince teslim alinmasini miteakip, Teslim
Birligince olusturulacak en az 3 (Gg) kisilik komisyonca, S6zlesmesine goére 5 (bes) is gunu igerisinde
Fiziki Sayim ve Fiziki Kontrol Tespiti yapilacaktir.

Following temporary delivery of the goods to the Delivery Unit on behalf of the CONTRACTING
ENTITY, Physical Counting and Physical Control Determination shall be carried out by a committee to
be constituted of at least 3 (three) members by the Delivery Unit within 5 (five) working days in
accordance with its contract.

27.3.1. S6z konusu malin; taginmasi esnasinda herhangi bir hasara ugrayip ugramadiginin ve malin
miktarinin tam olup olmadiginin haricen kontrold yapilir.

The subject goods shall be controlled externally to determine whether it was damaged during
transportation and there are any missing goods.

27.3.1.1. Malin tam ve haricen iyi durumda oldugu tespit edildikten sonra, mal sorumlusu tarafindan
Muayene Muhtirasi hazirlanarak malzeme muayene komisyonuna sunulur.

After it was determined that the goods is complete and undamaged externally, Inspection Report shall
be prepared by property disposal officer and the goods shall be delivered to the Inspection Commission.

27.3.1.2. FOB/FCA teslim sekli ile tedarik edilen malzemelerde, ambalajin zarar gérmis olmasi
durumunda Kay.Ynt.ve Kont.D.Bsk.ligi vasitasiyla MSB.Iiginin anlagmali oldugu sigorta sirketinin
temsilcisine bilgi verilir. Malzemenin ambalaji sigorta sirketinin temsilcisi ve 27.3. maddesinde
belirtilen komisyonca acgilarak malzemede tagimadan kaynaklanan herhangi bir hasar olup olmadigi
tespit edilir.

For FOB/FCA supplied goods, in case of any damage on the package, representative of the Turkish
Ministry of Defense’s insurance company shall be informed via Air Logistics Command, Department
of Resources Management and Contracts. Package shall be opened by the representative of that
insurance company and the commission specified in the article 27.3 and it shall be determined
whether there is any damage arising from transportation.

27.3.1.2.1. Malzemede tasimadan kaynaklanan bir dis hasar tespit edilmesi durumunda sigorta
sbzlesmesine gore islem yapilir.

In case of existence of any external damage on the goods arising from transportation, procedures
under insurance contract shall apply.

29



SOZLESME NO/ CONTRACT NUMBER
( HK20-P7-006)

27.3.1.2.2. Malzemede herhangi bir dis hasar tespit edilmemesi halinde malzeme mal sorumlusu
tarafindan Muayene Muhtirasi hazirlanarak muayeneye sunulur.

If no external damage occurs on the goods, Inspection Report shall be prepared by the property
disposal officer and the goods shall be sent for inspection.

27.4. Muayenede izlenecek Yéntem/ Method of Inspection

27.4.1. Muayeneyi yapacak makam tarafindan, éncelikle ylUkleniciye muayene ve kabul iglemlerinin
yapilacagi tarih bildirilerek belirtilen yer, giin ve saatte hazir olmasi yazili olarak bildirilir.

Inspection authority shall notify the Contractor of the date of inspection and acceptance and the
Contractor shall be requested in writing to be ready in the place and on the specified date and time.

27.4.2. Muayenelerde, 6nce fiziksel muayene kapsamindaki nitelikler kontrol edilir. Fiziksel muayene
asamasli, malin cinsine ve Ozelligine goére gorsel, boyutsal, duyusal 6zelliklerin tespitini ve varsa
fonksiyon testini kapsar.

Physical qualities shall be controlled firstly in the inspections. The physical inspection stage includes
determination of the visual, dimensional, sensational features according to the type and feature of the
goods and (if any), function test.

27.4.3. Fiziksel Muayenenin icrasi: Komisyon; alim dokiimani ve sézlesmesinde belirtilen ve gegici
olarak teslim alinan malin muayenesinin yapilacagl yerde eksiksiz olarak toplanir ve muayene
faaliyetine baslar. Bu kapsamda;

Performance of the physical inspection: The Commission shall meet in full personnel in the place
where the inspection of the temporarily delivered goods indicated in the tender document and
contract will be performed and the inspection commences. In this context;

27.4.3.1. Yuklenicinin muayeneye katilip katiimadiginin tespiti yapilir. Yukleniciden veya vekilinden
temsile yetkili olduguna dair belgelerin asli veya noter onayl sureti, kimlik belgesi ile gorulir ve
fotokopisi alinir. Yuklenici katilmasa bile muayeneye devam edilir. Yuklenicinin hazir bulunmamasi
veya hazir bulunmasina ragmen imzadan imtina etmesi halinde, bu durum Muayene Tutanagina
“Katilmadi” veya “imzalamad|” ibaresi yazilarak kayit altina alinir.

It shall be controlled whether the Contractor participated in the inspection or not. The Contractor or
his representative shall submit the original or notarized copy of the documents indicating
authorization for representing together with identity card and their copies. In the event that the
Contractor does not participate or despite participation, he refuses to sign the document; it shall be
recorded in the Inspection Report with a statement “Have not participated” or “Have not signed”.

27.4.3.2. Komisyon tarafindan; muayenenin baslangicindan itibaren yapilan/yapilacak islemler
Muayene Tutanagina yazilir.

Any procedure carried out/to be carried out as of the beginning of the inspection shall be recorded by
the commission in the Inspection Report.

27.4.3.3. Komisyon tarafindan; muayeneye sunulan malin alim dokimani ve s6zlesmesinde belirtilen,
teslim miktari da dahil olmak Gzere muayeneye iliskin yazih sartlar ile nitelikleri aranir. Bu kapsamda,

Inspection terms and qualities of the goods including its quantity for delivery which are specified in the
tender document and contract shall be required by the Commission. In this context, it shall be
controlled;

27.4.3.3.1. Malzemede catlak, kirik, yarik, korozyon, egilme, bikulme vs.nin olup olmadig,
existence of any crack, break, corrosion, bending, droop etc.,

27.4.3.3.2. Malzemenin eksiksiz olarak teslim edilip edilmedigi (lzerinde olmasi gereken parga,
buton, kapak vs.nin tam olmasi)
complete delivery of the goods (its any part, button, cover etc. shall be complete.),

27.4.3.3.3. Malzemeye iligkin fatura, paket listesi, malzemenin imal tarihini gosterir belgenin teslim
edilip edilmedigi kontrol edilir.
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submission of the invoice, packing list, any document indicating manufacturing date shall be
controlled.

27.4.3.3.3.1. Fatura, paket listesi ve imal tarihini gosterir belgenin asli, tipki ¢ekimi veya noter onayli
sureti sunulabilir. Muayene ve Kabul Komisyonlari Yonetim Baskanhginca Uretici ile gerekli koordine
kurularak (mail, belgegecger vb.) belgenin dogrulugu/gercekligi teyit edilecektir. Yuklenici tarafindan
idareye teslim edilen malzemeler hiikiimet veya ticari ihtiya¢ fazlasi malzeme satisi kanali ile tedarik
edilerek teslim edilmis ise, bu malzemeler icin hilkimet veya ticari ihtiya¢ fazlasi malzeme satisina
kadar veya ureticiye kadar takip edilebilir olduguna dair dokiimanlar muayene esnasinda Muayene ve
Kabul Komisyonuna sunulacaktir.

Teslim edilmeyen ve/veya eksik teslim edilen belgelerin 27.5.5'inci maddede belirtilen sire verilerek
tamamlanmasi istenecektir. Ancak silrenin tamamlanmasi beklenmeden muayeneye devam edilerek,
belgelerin tamamlanmasini miteakip muayene kapatilacaktir.

The original or copy or notarized copy of the invoice, packing list and any document indicating
manufacturing date may be submitted. Its authentication shall be made by the Department of
Inspection and Acceptance Commissions by coordination (by mail, fax etc.) with the manufacturer. If
the materials delivered by the contractor to the contracting entity are supplied via government or
commercial surplus sale, the documents, related to the materials, showing that the materials are
traceable to a government or commercial surplus sale or to the manufacturer shall be submitted to
the Inspection and Acceptance Commission in inspection process.

The documents not delivered/delivered incompletely shall be completed within a period specified in
the article 27.5.5. Meanwhile, the inspection shall continue and after the documents were completed,
inspection shall be ended.

27.4.3.3.3.2. Fatura Uzerinde stok numara olmamasi veya farkh bir stok numara olmasi bir aksaklk
olarak degerlendiriimeyecek, muayene ve kabul faaliyetlerinde Parca numara ve MFRC/CAGE kodu
esas alinacaktir.

If the stock number is not available or any other stock number is available on the invoice, it shall not
be deemed to be a failure and part number and MFRC/CAGE code shall be taken as basis in the
inspection and acceptance procedures.

27.4.3.3.4. Malzemenin sozlesme ekindeki proforma faturada belirtilen Parga numarasindan,
MFRC/CAGE kodundan teslim edilip edilmedigi kontrol edilir.

It shall be checked whether the goods is delivered based on the Part number and MFRC/CAGE
code stated in the proforma invoice provided in the Annex to the Contract.

27.4.3.3.4.1. Muayene sirasinda malzemenin sézlesmenin eki olan proforma faturada beyan edilen
parca numarasi/MFRC/CAGE kodundan farkh ancak ihtiyag listesinde yazili olan stok numaranin
butiinliguni saglayan pargca numara ve MFRC/CAGE kodundan geldigi durumlar bir aksaklik olarak
degerlendiriimeden muayeneye devam edilecektir.

During the inspection, in the event that the goods is delivered according to the part
number/MFRC/CAGE code other than stated in the proforma invoice, annex to the contract, but
integrated with stock number written in the requirement list, it shall not be deemed to be a failure and
inspection shall continue.

27.4.3.3.4.2. Muayene sirasinda malzemenin proforma faturada beyan edilenden farkh bir parga
numarasindan geldigi goriildiigiinde —beyan edilen MFRC/CAGE ayni kalmak kaydiyla-

During the inspection, if it is confirmed that the goods is delivered according to a part
number other than indicated one in the Proforma Invoice—on condition that stated
MFRC/CAGE does not change-

27.4.3.3.4.2.1. Teslim edilen P/N’sinin alim sirasinda baska firmalar tarafindan teklif edilip edilmedigi
alternatif teklif raporundan kontrol edilecek ve bu parga numarasindan yapilan teklifler alim sirasinda
ret edilmis ise malzeme ret edilecektir.

It shall be controlled from the alternative tender report whether the delivered P/N was offered by other
companies during the tender and if the bids submitted by this part number were rejected during the
tender, the goods shall be rejected.
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27.4.3.3.4.2.2. Teslim edilen P/N’sina alim sirasinda bagka firmalardan teklif verilmis ve bu teklif
uygun bulunmus ise, bu durum bir aksaklik olarak degerlendiriimeden muayeneye devam edilecektir.

In the event that any bid was submitted by other companies for the delivered P/N during the tender
and that bid was accepted, this case shall not be deemed to be a failure and inspection shall
continue.

27.4.3.3.4.2.3. Teslim edilen parga numarasi alim esnasinda teklif ediimemis veya
degerlendiriimemisse; P/N degisikliginin Uretici tarafindan yapildigini gdsteren ve bu malzemenin
ihtiyac listesinde belirtilen pargca numara ile sekil/dlgl/yapisallik, uyumluluk ve fonksiyonellik
bakimlarindan ayni 6zellikleri tasidigini belirten Uretici firmadan alacaklar teyit yazisi/servis bilteni/
T.0O degisikligi vb. sunulacaktir. Bu durumda Komisyon sevk edilen malzemenin uygun olup
olmadigini TYS/Sis.Ynt.Bsk.ligi ile koordine edecek, uygun bulunmasi halinde kabul edilecektir. Bu
tir malzemeler igin ihtiya¢ duyuldugu/talep edildigi takdirde fonksiyon testi yapilacaktir.

In the event that the delivered P/N was not offered or evaluated during the tender; a confirmation
letter/service bulletin/T.O change etc. provided by the manufacturer company indicating that P/N
change was made by the manufacturer and that the goods has the same features with the part
number in the requirement list in terms of form/fit/function harmony and functionality shall be
submitted. In this case, the Commission shall coordinate with Technical Manager/Department of
Systems Management on the conformity of the shipped goods and if approved, it shall be accepted.
When needed/requested, function test shall be carried out for such goods.

27.4.3.3.4.3. Muayene sirasinda malzemenin proforma faturada beyan edilen tireticiden farkl
bir lrreticiden geldigi goriildiigiinde (parca numarasinin proforma faturada beyan edilen ile
ayni oldugu durumlarda);

During the inspection, in the event that the goods is delivered by a manufacturer other than
the one stated in the proforma invoice (in the cases where the part number is the same as the
part number stated in the proformainvoice);

27.4.3.3.4.3.1. Teslim edilen malzemenin CAGE/MFRC’sinin alim sirasinda baska firmalar tarafindan
teklif edilip edilmedigi alternatif teklif raporundan kontrol edilecek ve bu CAGE/MFRC kodundan
yapilan teklifler alim sirasinda ret edilmis ise malzeme ret edilecektir.

It shall be controlled from the alternative tender report whether the delivered CAGE/MFRC was
offered by other companies during the tender and in the event that bids submitted by this
CAGE/MFRC code were rejected during the tender, the goods shall be rejected.

27.4.3.3.4.3.2. Teslim edilen CAGE/MFRC’ye alim sirasinda baska firmalardan teklif verilmis ve bu
teklif uygun bulunmus ise, bu durum bir aksaklik olarak degerlendirimeden muayeneye devam
edilecektir.

In the event that any offer was submitted by other companies for the delivered CAGE/MFRC during
the tender and that offer was accepted, this case shall not be deemed to be a failure and inspection
shall continue.

27.4.3.3.4.3.3. Malzeme proforma faturada, ihtiya¢ listesinde veya 27.4.3.3.4.3.2. maddesinde
belirtildigi Uzere alternatif teklifte kabul edildigi belirtien CAGE/MFRC koduna sahip firmanin
FEDLOG/WEBFLIS/NMCRL'de ayni isim (sirket Gnvanlari farkh olabilir) ancak farkli bir CAGE/MFRC
kodu altinda kayith subesi/fabrikasi/birimleri vs.den gelebilir.

As specified in proforma invoice, requirement list or Article 27.4.3.3.4.3.2, the goods may be
submitted by the branch/factory/units etc. having the same name (title of company may be different)
on FEDLOG/WEBFLIS/NMCRL but registered under a different CAGE/MFRC of the company which
has CAGE/MFRC code accepted in the alternative tender.

27.4.3.3.4.4. Yukaridaki belirtilen maddeler kapsaminda farkli parca numarasi ve/veya MFRC/CAGE
kodundan teslim edilen malzemeler muayene islemleri sonucunda niteliklerine uygun bulundugu
takdirde, katalog bilgilerinin glncellenebilmesi amaciyla Sis.Ynt.Bsk.hlina ve Kay.Ynt.ve
Kont.D.Bgk.hgina bildirilecektir.

In the event that goods delivered according to different part numbers and/or/MFRC/CAGE codes
under the above-mentioned articles are accepted following the inspection procedures, Department of
Systems Management and Department of Resources Management and Contracts shall be notified to
update the catalog information.
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27.4.3.3.4.5. Raf dmurli malzemelerin raf émir kodu ile ilgili imalatgi firmalar tarafindan yapilan
degisiklikler gecerli olacak olup, muayene ve kabul islemlerinde malzemenin Uzerinde bulunan veya
imalatgi firma tarafindan belgelendirilerek bildirilen raf 8mri gecerli olacaktir.

For shelf-life items, shelf-life code changes made by the manufacturers shall prevail and shelf life
being on the item or certified and indicated by the manufacturer shall be valid on inspection and
acceptance procedures.

27.4.3.3.4.6. imalat tarihi hususu aranan malzemeler icin; malzemenin imalat tarihi, malzeme
Uzerinden tespit edilecek, tespit edilemiyorsa malzemenin imalat tarihi gosteren belge (Ureticiden
alinacaktir) yuklenici tarafindan muayene esnasinda teslim edecektir.

For the materials requiring manufacturing date; the manufacturing date shall be understood from the
item; if not understood, the certificate indicating manufacturing date of the item (to be obtained from
the manufacturer) shall be submitted by the contractor in inspection process.

27.4.3.3.5. Fonksiyon testi; alim dokimaninda ve sdzlesmesinde belirtiimesi durumunda veya alim
dokimanindaki istegin fonksiyon testi kapsaminda yapilabileceginin komisyon tarafindan
degerlendiriimesi sonucunda Fonksiyon Testi yapilir/yaptirilir. Mal veya isin kendisinden beklenen
performans ve verimliligi saglayip saglamadiginin (gorevini yerine getirip getirmedigi), ana malzemesi
Uzerine monte edilerek denenmesi veya benzer simulasyon ortamlari ile gergek kullanim kosullarinda
test edilmesidir.

Function test; in the event that it is stated in the tender document and contract and evaluated by the
commission that demand in tender document can be fulfilled by function test, Function Test shall be
carried out/have it carried out. It shall be controlled whether the goods or work meet the expected
performance and productivity (whether fulfill its mission) by assembling on the original equipment or
testing under real usage conditions and similar simulation environments.

27.4.3.3.5.1. Malzemelerin muayenesi 3'nci HBF Md. (Ankara) ASB ekibi (teknik personel) fiziki
kontrolleri yapilacak olup uygun bir TRS-22XX radarimizda fonksiyon muayenesi yapilacaktir.
Yklenici fonksiyon muayenesine nezaret edebilecektir.

The inspection of the spare will be made by 3™ AMF Directorate (Ankara) technical personnel
physically. Then, the spares will be functionally inspected on one the operationa TRS-22XX radars.
The contractor can supervise to the functional inspection.

27.4.3.4. Malin fiziksel muayenesinde nitelikleri uygun ise, varsa laboratuvar muayenesine gegilir.
Fiziksel muayenesindeki niteliklerin tamami alim dokimaninda belirtilen hikimlere uygun
bulunmayan malin numuneleri, laboratuvar muayenesine goénderiimez.

If the goods found acceptable at physical inspection stage, laboratory inspection (if any) shall
commence. Sample of the goods of which all physical qualities are not found acceptable according to
the provisions specified in the tender document shall not be sent for laboratory inspection.

27.4.3.5. Fiziksel veya laboratuvar muayene asamasinda, niteliklerin bazilari uygun c¢ikmazsa
muayene yarida birakilmaz, malzemelerin tamami muayene edilir ve sonu¢ Muayene Muhtirasi ve
Komisyon Kararina yazilir.

At physical or laboratory inspection stage, if some of the qualities are not found acceptable,
inspection shall continue and the result shall be written in the Inspection Report and Tender
Commission Decision of the Commission.

27.4.4. Teslim edilen malin, muayenesi (fiziki sayim, testler v.s) sonucunda s6zlesme ve eklerine
uygun olmadiginin tespit edilmesi nedeniyle reddedilmesi durumunda; yuklenici malini alip yenisini
getirmekte/eksikliklerini gidermekte veya itiraz muayenesi istemekte serbesttir.

In the event that the delivered goods is rejected due to its non-conformity with the contract and its
annexes following the inspection (physical counting, tests etc.), the Contractor shall have the right to
replace the goods/eliminate the deficiencies or request objection inspection.

Yuklenici malini alip yenisini getirme/eksikliklerini giderme hakkini segctigi takdirde;
malzemedeki hata, noksanlk veya igletme kusurlarinin yurtdisinda gideriimesi gerekiyorsa
malzemeler yurt disina tim masraflar kendilerine ait olmak Uzere yukleniciler tarafindan sevk
edilecekti. Bu durumda malzemeler muayene igin IDARE’ye CIF olarak sevk edilecektir.
Malzemelerin CIF olarak teslim edilmemesi halinde, navlun, ordino, F/F hizmeti licreti ile
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500,00 ABD Dolari (veya capraz kurdan karsiigi doviz) ceza YUKLENICi’nin varsa
istihkakindan (akreditiften), yoksa kesin teminattan veya varsa ek kesin teminattan
kesilecektir.

If the Contractor prefers to replace the goods/eliminate the deficiencies, in the cases where the faults,
deficiencies or operating failures of the goods are needed to be eliminated abroad, such goods shall
at its own expense be delivered abroad by the contractor. In this case, the goods shall be shipped
for inspection to the CONTRACTING ENTITY in terms of CIF. In the event that the goods
cannot be delivered in terms of CIF, freight, airway bill, F/F charge and 500,00 USD (or Foreign
Exchange over cross rate) penalty shall be deducted from the receivables (letter of credit) of
the CONTRACTOR, if not, from performance bond or if any, additional performance bond.

27.4.5. itiraz_Muayenesi: Yikleniciler, muayene sonucunda verilen red raporuna gére, iDAREye,
malzemeleri IDAREden teslim almamis olmak sartiyla 15 (onbes) giin iginde proje numarasini
referans vermek suretiyle yazil olarak itiraz edebilirler.

Objection Inspection: The Contractors may object to the CONTRACTING ENTITY in writing
provided that the goods are not received from the CONTRACTING ENTITY, within 15 (fifteen) days
by referencing the project number according to the rejection report submitted upon inspection.

27.4.5.1. Am dokimaninda muayene ve kabul komisyonuna teslim edilecegi belirtilen belgelerin asli
veya noterce tasdikli suretinin muayene ve kabul komisyonuna teslim edilmemesi, eksik veya farkli
belge verilmesi durumunda (27.5.5. maddesinde belirtilen sure de beklendikten sonra) muayenenin
sadece bu husustan dolay! fiziksel muayenede reddedilmesi halinde yiklenicinin itiraz muayenesi
isteme hakki yoktur.

If the original or notarized copies of the certificates to be submitted to the Inspection and Acceptance
Commission according to tender document, is not submitted and if missing or different document is
submitted (After the period specified in Article 27.5.5 elapsed) and therefore the inspection is rejected
in the physical inspection, the Contractor shall not have the right to request any objection inspection.

27.4.5.2.YUklenici malini alip yenisini getirme/eksikliklerini giderme hakkini segmedigi takdirde bu
muayene sonucu yada itiraz etmesi halinde itiraz muayenesi sonucu kesindir.

In the event that the Contractor does not prefer to replace the goods/to eliminate the deficiencies,
result of that inspection or in case of objection, result of the objection inspection shall be final.

27.4.5.3. Yuklenici veya temsilcisinin fiziksel muayenelere katiimamasi itiraz muayene hakkini
kaldirmaz. Yuklenici veya temsilcisi isterse itiraz muayenesine katilabilir.

The Contractor or his representative may not participate in the physical inspections by reserving the
right to participate in the objection inspection. The Contractor or his representative may participate in
the objection inspection on request.

27.4.5.4. itiraz muayenesi, malzemelerin muayenesini yapan komisyonda gorev almamis
personelden kurulacak, en az U¢ veya daha fazla tek sayida kisiden olusan, ikinci bir komisyon
tarafindan yapilir.

Objection inspection shall be made by a second commission to be composed of at least three or
more (should be an odd number) persons that are not assigned in the inspection commission.
27.4.5.5. Itiraz muayenesi yalniz muayeneden olumsuz ¢ikan ve itiraz edilen noktalar (zerinden
yapilir.

Objection inspection shall only be made on the points not accepted and objected in the inspection.

27.5. Muayeneye iliskin Genel Hususlar/ General Provisions regarding the Inspection

27.5.1. Aiim dokidmanini olusturan belgeler arasinda celigki veya farklliklar olmasi (idari sartname,
teknik sartname, yazili dokimanlar vb.) halinde s6zlesmesinde belirtilen dncelik sirasi uygulanir.

If there are any contradictions or differences among the provisions of the documents constituting the
tender document (administrative specifications, technical specification, written documents etc.), order
of priority stated in the contract shall be applicable.

27.5.2. Sevk edilen malzemelerden, uygun olan malzemelerin kullanima alinabilmesi i¢in uygun olan
malzemeler mevcut fatura ile irat edilerek kullanima alnir. Yuklenici tarafindan ret edilen
malzemelerin uyusmazliklan giderilerek sevk edilen bdlimlerine ait yapilacak muayene islemleri
neticesinde uygun malzemeler yine ayni faturaya goére irat edilerek kullanima alinir.
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In order to use the accepted ones of the delivered items, they shall be registered as income by
the existing invoice. The contractor shall remove the failures of the rejected items and as a result of
inspection procedures of the shipped parts, the accepted ones shall be used by registering as income
according to the same invoice.

27.5.3. Yuklenici tarafindan kismi sevkiyat yapilabilir. Malzemelerin tamaminin tamamlanip
tamamlanmadigina bakilmaksizin yiklenici tarafindan teslim edilen her parti malzeme i¢in muayene
islemi yapilir.

Partial shipment may be made by the Contractor. The inspection procedure shall apply for each lot
delivered goods without taking into consideration that all goods are completed or not.

27.5.4. Yuklenici, varsa fabrikada yapilan kalite kontrol ve performans gibi test neticelerini de nihai
test raporu olarak malzeme ile birlikte IDAREye verecektir.

The Contractor shall present the results of tests carried out at the factory such as quality control and
performance if any, to the CONTRACTING ENTITY together with the materials.

27.5.5. Mala iliskin olarak tespit edilen ve teslim vyerinden c¢ikartilmadan giderilebilecegi
degerlendirilen montaj, ambalaj, muhteviyat malzemeleri, eksik belge/dokiiman/etiket gibi malin veya
isin fonksiyonunu, orijinalligini ve butinlugunad etkilemeyecek sekildeki kusur ve noksanliklar
muayene muhtirasi kapatilmadan komisyonca yuklenici veya temsilcisine yazil olarak teblig edilerek
tamamlattiriir. Bu kusur ve noksanliklarin tamamlanmasi igin yukleniciye sire verilerek muayene
tutanaginda belirtilir. Bu sure 30 takvim gununi gecemez.

The commission shall have defects and failures completed by notifying the contractor or his
representative in writing, regarding the materials such as assembling, package, content materials,
missing document/label which have the nature not to affect the function, originality and integrity of the
goods or work and which may be removed in the place of delivery prior to finalizing inspection report.
The contractor shall be granted additional time for such completion and it shall be indicated in the
inspection report. This period shall not exceed 30 (thirty) calendar days.

27.5.6. “Ahmin yerli mah teklif etmek suretiyle fiyat avantajindan yararlanan firma uzerinde
kalmasi halinde bu firma tarafindan alim asamasinda sunulan yerli mal belgesine uygun
olarak mal/mallar teslim edilecektir.” Bu husus Muayene Komisyon Baskanhg tarafindan
aranacaktir.

“In the event that the tender is awarded to the company that is benefited from price advantage
by submitting bid for domestic goods, the goods shall be delivered in accordance with
domestic goods certificate submitted by such company at tender stage.” It shall be requested
by the Department of Inspection Commission.

27.6. Muayeneye iliskin masraflar: IDARE'nin tesislerinde, IDARE’nin imkan ve kabiliyetleri
dahilinde yapilacak muayenelere iligkin her turli masraf IDARE’ye aittir. IDARE'nin imkan ve
kabiliyetleri disinda kalan muayenelere ait masraflar YUKLENICI’ye aittir.

Costs of inspection: All costs of inspection to be carried out at the CONTRACTING ENTITY’s
facilities within the possibilities and capabilities of the CONTRACTING ENTITY shall be borne by the
CONTRACTING ENTITY. Any costs of inspection out of the possibilities and capabilities of the
CONTRACTING ENTITY shall be borne by the CONTRACTOR.

27.7. Muayene ve/veya montaj sirasinda yuklenicinin tedarik ettigi malzemeden kaynaklanacak kaza
ve hasarlardan Yuklenici sorumlu olacak ve hasar géren malzeme Y Uklenici tarafindan Ucretsiz olarak
yenisiyle degistirilecektir.

The Contractor shall be responsible for the accidents and damages caused by the delivered goods
during the inspection/installation and damaged goods shall be replaced by the Contractor free of
charge.

27.8. Uygun g¢ikmayan mallar yerine yeniden getirilen mallarin muayene sonucunun da olumsuz
ctkmasi durumunda yiiklenici, IDAREnin deposundaki malin tamamini 15 (onbes) giin siire igerisinde
geri almak zorundadir. Y{klenici siresinde geri almadigi mallara iligkin olarak IDAREden herhangi bir
hak talebinde bulunamaz. Bu malzemeler yurt disina/serbest bdlgeye tim masraflar kendilerine ait
olmak Uzere yukleniciler tarafindan sevk edilecektir.

If the inspection result of the new delivered goods instead of the rejected goods is negative, the
Contractor is obliged to take back whole of the goods in the depot of the CONTRACTING ENTITY
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within 15 (fifteen) days. The Contractor shall not claim any right for the goods that are not taken back
in this period. Such goods shall be shipped by the contractors abroad/to free zone by covering all
expenses.

27.9. Kismi Kabul Yapilmasi: Alim konusu malin tamamlanmis ve mdistakil kullanima elverigli
bolumleri icin kismi kabul yapilabilir. Ancak kismi kabul yiklenicinin taahhidunu yerine getirme
sorumlulugunu ortadan kaldirmaz.

Partial Acceptance: Partial acceptance may be made for the parts of the goods completed and
suitable for individual usage. However, the partial acceptance shall not relieve the Contractor of
performing his commitment.

28. KABULDEN SONRAKI HATA VE AYIPLARDAN SORUMLULUK
LIABILITY FOR FAULTS AND FALSE ACTS AFTER ACCEPTANCE

28.1. IDARE, teslim edilen malzemede/hizmette hileli malzeme kullaniimasi veya malin teknik
gereklerine uygun olarak imal ediimemis olmasi veya malzemede/hizmette gizli ayiplarin olmasi
halinde, malzemenin alim dokiimanina uygun bagka bir mal ile degistiriimesi veya malzemenin uygun
hale getiriimesini Yikleniciden talep eder. Malzemenin/Hizmetin IDARE tarafindan kabul ediimesi
veya malzemenin Uretim asamasinda ya da teslim oncesi imalat agsamasinda denetlenmis olmasi
veya malzemenin kabul edilmis olmasi YUiklenicinin s6zlesme hukimlerine uygun malzeme teslimi
veya hizmeti sunma hususundaki sorumlulugunu ortadan kaldirmaz.

In the event that the false materials are used in the delivered material/service or the goods is not
manufactured in compliance with the technical requirements or there are indefinite faults in
material/service, the CONTRACTING ENTITY shall request the replacement of the material with
another one in accordance with purchase document or the conformance of the material. Acceptance
of the goods/services by the CONTRACTING ENTITY or control or acceptance of the goods at
production phase or at manufacturing phase before delivery shall not relieve the Contractor of his
responsibilities on the delivery of the acceptable goods or rendering service according to the
provisions of the Contract.

28.2. Piyasa denetimi ve gdzetimi konusunda yetkili kuruluslar tarafindan alim konusu malzemenin
veya malzemelerin piyasaya arzinin yasaklanmasi, piyasadan toplanmasi veya Urlnlerin gtvenli hale
getirilmesinin imkansiz oldugunun tespit edilmesi durumlarinda, Yuklenici malzeme veya malzemeleri
geri almak ve satis bedelini iade etmekle yukimludur.

If, regarding market inspection and surveillance, it has been determined by the authorized institutions
that it is impossible to prohibit placing the purchased goods on the market, to withdraw the product
from the market or to make the products safe, the Contractor shall be responsible for receiving the
goods back and returning the sales price.

Ayrica, bu malzeme veya malzemelerin kullaniimasindan kaynaklanan zararlari tazmin etmekle
yukumladar. Yuklenici tarafindan geri alinan malzemelerin piyasaya arz edilen yeni modellerle
degistirilmesinin talep edilmesi ve bu talebin IDARE tarafindan uygun goriilmesi durumunda yeni
model kabul edilebilir. Yeni model i¢in ayrica ek bir 6deme yapilmaz.

In addition, the Contractor shall be responsible for the indemnification of the damages arising from
the use of such goods. If the replacement of the goods which was received back, with the new
models placed on the market is requested by the Contractor and it is accepted by the
CONTRACTING ENTITY, the new model may be accepted. For such model, any additional payment
shall not be made.

29. SOZLESME VE EKLERINE UYMAYAN iSLER
WORKS CONTRARY TO THE CONTRACT AND ITS APPENDIXES

29.1. YUKLENICI teslimi, sevkiyati, montaji ve ambalajlama sekli ve durumu, sézlesme, sézlesmenin
eklerine ve soOzlesme kapsaminda hazirlanan dokimanlara uymayan veya eksik/kusurlu/hatal
olduklari kabul siiresine kadar tespit edilen malzeme ve dokiimantasyonu, IDARE’nin talimati ile
belirlenen sire iginde bedelsiz olarak degistirmek veya dizeltmek zorundadir. Eksik/kusurlu/hatali
malzeme ve dokimantasyondan dolayi, teslimde (Malzeme/Dokimantasyon/Belge teslimi veya
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kabul) bir gecikme olursa, bu sdzlesmenin gecikme cezasina iliskin 14’Gncli madde hikdmleri
uygulanir.

The Contractor is obliged to replace or remedy free of charge and in due time specified by the
instruction of the CONTRACTING ENTITY, any and all materials and documentation of which
delivery, shipment, installation, packing and condition do not comply with the Contract and its
Annexes and documentation prepared in scope of this contract, and which are found to be
incomplete/ defective /faulty until the acceptance date. In the event of any delay therefrom (delivery or
acceptance of the goods/documentation/document), provisions of the Article 14 regarding delay
penalty of this Contract shall apply.

29.2. Yiklenici tarafindan teknik sartnamede/dokiimanda yapilan diizenlemeden farkli olarak montaj
veya imalatin daha etkin bir sekilde gerceklestiriimesinin saglanmasi icin teknik ve sanat kurallarina
ve istenen 6zelliklere uygun ve daha iyi 6zelliklere sahip bir imalat 6nerilebilir. Bu 6éneri, IDARE
tarafindan onaylanmasi halinde kabul edilebilir. Ancak, bu takdirde Yuklenici ilave bedel isteyemez.

The Contractor may propose any manufacturing other than described in the technical
specification/document which conforms to the technical and trade norms and meets required
standards and has superior features to perform the installation or manufacturing more effectively.
Such offer shall be acceptable by the approval of the CONTRACTING ENTITY. In this case, however,
the Contractor shall not claim any additional price.

30. GARANTI VE BAKIM, ONARIM iLE iLGILi HUSUSLAR
GUARANTEE AND MAINTENANCE, REPAIR TERMS

30.1. Garanti: YUKLENICI tarafindan teslim edilecek malzeme (tim ekipmanlari ve pargalari dahil
olmak Uzere) her turlu dizayn, Uretim, iscilik, montaj, yazilim, entegrasyon ve materyal yonunden
asgari 24 ay sure ile garanti edilecektir.

Guarantee: Material to be delivered by the Contractor (including all parts and equipment) shall have
warranty for a minimum of 24 months which will cover any defect in the design, manufacture,
workmanship, installation, software, integration and material.

30.2. Garanti suresinin basglangi¢ tarihi muayene heyetinin verecedi kesin kabul raporunun tanzim
tarihidir. IDARE sdzlesme konusu malzemenin FOB/FCA/Teslim Yerine teslimini miteakiben 60
takvim gunu icerisinde muayene islemini tamamlamaya gayret gosterecektir. Bu nedenle garanti
belgesindeki baglangig tarihi muayene kabul tarihini miteakip, Turkiye’'de yazilacaktir. YUKLENICI bu
malzemeye ait garanti belgelerini IDARE adina diizenlemek ve orijinal nishalarini IDARE’ye teslim
etmekle mukelleftir.

The warranty period shall begin on the day the Inspection Committee declares his decision of final
acceptance. The CONTRACTING ENTITY shall endeavor to execute the inspection within 60 (sixty)
calendar days following delivery of the subject goods to FOB/FCA/Place of Delivery. Therefore, the
beginning date of warranty in the warranty certificate shall be specified in Turkey following inspection
acceptance date. The Contractor is obliged to prepare the warranty certificates for these goods on
behalf of the Contracting Entity and deliver their original copies to the Contracting Entity.

30.3. Garanti kapsamindaki malzemede garanti suresi igerisinde kullanici hatasi olmaksizin meydana
gelebilecek her turli arnza ve eksiklikler yukleniciye teblig tarihinden itibaren ilgili malzeme igin
s6zlesmenin 8.1. maddesinde belirtilen teslim tarihinin/suresinin en fazla yarisi igerisinde (60 gunden
az olmamak kaydiyla) giderilmis ya da yenisi ile degistiriimis olarak butiin masraflar (nakliye, sigorta,
gumrik masraflari vb) ylklenici tarafindan karsilanmak tzere birligine teslim edilecektir. Bu islemlerin
garantiyi saglayan kisi veya kurulus tarafindan giderilmesini YUKLENICI ustlenecektir. is bu
yUkimliligin YUKLENICI tarafindan yerine getirimemesi halinde IDARE, garantinin saglanmasi igin
sarfina maruz kalacag@! tim giderleri YUKLENICIi’'nin alacaklarindan kesmek veya teminatini paraya
cevirmek suretiyle tahsil etmek hakkina sahiptir. Garanti slresi igcerisinde gecen arizall stre garanti
suresine ilave edilecektir.

Within guarantee period, any defects and deficiencies that may arise in the items within the scope of

guarantee without user fault shall be corrected or the materials shall be replaced with the new ones

within at most half of the delivery date/period specified in Article 8.1.of the Contract (but not less than

60 days) from the date of notice to the Contractor and its costs (transportation, insurance, customs
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costs etc.) shall be borne by the contractor and the materials shall be delivered to concerned unit.
The Contractor shall assume the obligation that these processes are performed by the person or the
body who is providing the warranty. In the event that the Contractor fails to comply with this
obligation, the CONTRACTING ENTITY has the right to deduct all expenses required to provide
guarantee, from the receivables of the contractor or to collect the subject expenses by liquidating the
performance bond. The defection period in the guarantee period shall be added to the guarantee
period.

31. SOZLESMENIN FESHi VE TASFIYESi/ TERMINATION AND WINDING UP OF THE
CONTRACT

31.1. IDARE’nin Sézlesmeyi Feshetmesi/ Termination of the Contract by the CONTRACTING
ENTITY:

31.1.1. Sozlesme vyapildiktan sonra YUKLENICI taahhldinden vazgecer veya taahh(dini
sozlesme ve eklerine gére kismen veya tamamen yerine getirmezse IDARE’nin en az 10 (on) giin
sureli ve nedenleri agikga belirtilen ihtarina ragmen ayni durumun devam etmesi halinde, ayrica
protesto gekmeye gerek kalmaksizin kesin teminat ve varsa ek kesin teminat gelir kaydedilir ve
sozlesme feshedilerek hesabi genel hiikimlere gére tasfiye edilir. YUKLENICi'ye verilen bu siire
14’ncii maddeye goére gecikme cezasina tabidir. Acilan akreditif iptal edilir.

If, after signing of the Contract, the Contractor renounces his contractual undertakings or fails to fulfill
his commitment partially or completely in accordance with the provisions of the contract and its
annexes, and if such situation continues despite written notification of the CONTRACTING ENTITY
with a grace period of at least ten (10) days and explaining the reasons in detail, without necessity for
sending a protest letter, the performance bond and if any, additional performance bond shall be
registered to Treasury of the Republic of Turkey as revenue and the contract shall be terminated and
account shall be settled up according to general provisions. This grace period shall be subject to the
delay penalty in accordance with Article 14. The letter of credit shall be cancelled.

31.1.2.S6zlesmenin uygulanmasi sirasinda YUKLENICi’nin ;

During the enforcement of the contract, in case it is found out that the following acts are
committed by the Contractor;

31.1.2.1. Hile, vaat, tehdit, nifuz kullanma, ¢ikar saglama, anlasma, irtikap, risvet suretiyle veya
baska yollarla s6zlesmeye iligkin islemlere fesat karistirmak veya buna tesebbis etmek,

Conspiring about the operations concerning the contract through committing fraud, giving promises,
threatening, domination, taking an advantage, covenanting, commission, bribery and other ways or
committing these acts,

31.1.2.2. Sahte belge duzenlemek, kullanmak veya bunlara tesebbus etmek,
Forging documents and using them or committing these acts,

31.1.2.3. Sézlesme konusu isin yapilmasi veya teslimi sirasinda hileli malzeme, arag veya usuller
kullanmak, fen ve sanat kurallarina aykiri, eksik, hatali veya kusurlu imalat yapmak,

Using falsified material, equipment or methods, to manufacture contrary to scientific and artistic rules
as well as manufacturing in a deficient or faulty way during the performance of the work under the
contract to be signed or making deliveries thereof,

31.1.2.4. Taahh(dun yerine getirirken IDARE’ye zarar vermek,
Causing damage to the Contracting Entity during the undertaking of the work for tender,

31.1.2.5. Bilgi ve deneyimini IDARE’nin zararina kullanmak veya bilgi ve belgeleri agiklama yasagi
hikUmlerine aykiri hareket etmek,

Using expertise and experience against the Contracting Entity or to act contrary to the prohibition
against disclosing information and documents,

31.1.2.6. Micbir sebepler disinda, alim dokimani ve sdzlesme hikumlerine uygun olarak
taahhudinu yerine getirmemek,

Failing to complete the work for tender in accordance with the terms and conditions of the purchase
document and the contract for any other reason other than force majeure,
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31.1.2.7. So6zlesmenin 16.1’'inci madde hikmine aykiri olarak devredilmesi veya devir alinmasi,
Assigning or taking over this contract contrary to provisions of Article 16.1 thereof,

Hallerinde bulundugunun tespit edilmesi durumunda ayrica protesto ¢ekmeye gerek
kalmaksizin kesin teminat ve varsa ek kesin teminatlar gelir kaydedilir ve s6zlesme feshedilerek
hesabi genel hiukimlere gore tasfiye edilir. Acilan akreditif iptal edilir. Avans verilmigse, Yuklenici
tarafindan geri iade edilecektir. iade edilmedigi takdirde, Avans Teminati irat kaydedilecektir.

without necessity for sending a protest letter the performance bond and if any, additional performance
bond shall be registered as revenue and the contract shall be terminated and account shall be settled
up according to general provisions. The letter of credit shall be cancelled. If any Advance Payment
was made, it shall be returned by the Contractor. Otherwise, advance letter of guarantee shall be
registered as revenue.

31.2.S6zlegsmeden Onceki Yasak Fiil veya Davraniglar Nedeniyle Fesih:

Termination of the Contract due to the Prohibited Acts or Behaviors Before the Enforcement
of the Contract:
31.2.1. YUKLENIC/I'nin, alim sirecinde;

During the tender process, in case it is found out that the following acts are committed by the
Contractor after signing of contract,

31.2.1.1. Hile, vaat, tehdit, nifuz kullanma, cikar saglama, anlasma, irtikap, risvet suretiyle veya
baska yollarla alima iliskin islemlere fesat karistirmak veya buna tesebbls etmek,

Conspiring about the operations concerning the tender through committing fraud, giving promises,
threatening, domination, taking an advantage, covenanting, commission, bribery and other ways or
committing these acts,

31.2.1.2. Firmalar tereddide dusurmek, katiimi engellemek, Firmalara anlagma teklifinde bulunmak
veya tesvik etmek, rekabeti veya alim kararini etkileyecek davraniglarda bulunmak,

Causing the companies hesitate, to prevent them bidding, to propose the other companies to reach
an agreement, or to encourage them, to commit acts or behaviors to influence the competition or
tender decision,

31.2.1.3. Sahte belge veya sahte teminat dliizenlemek, kullanmak veya bunlara tesebbis etmek,
Forging documents or guarantees and using them or committing these acts,

31.2.1.4. Alternatif teklif verebilme halleri disinda, alimlarda bir firma tarafindan kendisi veya
bagkalari adina dogrudan veya dolayl olarak, asaleten ya da vekaleten birden fazla teklif vermek,

Submitting directly or indirectly more than one bid by a company in person or through a proxy on his
behalf or on behalf of the others excepting the conditions for alternative bids,

31.2.1.5. Alim dokimaninda alima katilamayacagi belirtildigi halde alima katiimak,

Submitting bids in spite of being prohibited from bidding according to the tender document,

Hallerinin bulundugunun sézlesme yapildiktan sonra tespit edilmesi halinde, kesin teminat ve
varsa ek kesin teminatlar gelir kaydedilir ve s6zlesme feshedilerek hesabi genel hikiumlere gore
tasfiye edilir. Agilan akreditif iptal edilir. Avans verilmisse, Yiklenici tarafindan iade edilecektir. iade
edilmedigi takdirde, Avans Teminati irat kaydedilecektir.

The performance bond and if any, additional performance bond shall be registered as revenue and
the contract shall be terminated and account shall be settled up according to general provisions. The
letter of credit shall be cancelled. If any Advance Payment was made, it shall be returned by the
Contractor. Otherwise, advance letter of guarantee shall be registered as revenue.

31.2.2. Ancak, taahhudin en az % 80 (yuzdeseksen)inin tamamlanmis olmasi ve taahhudun
tamamlattiriimasinda kamu yarari bulunmasi kaydiyla;

However provided that at least 80% (eighty percent) of the commitment has performed and the
completion of the work for tender is of public benefit,

a. lIvediligi nedeniyle taahhidiin kalan kisminin yeniden alima cikilmasi igin yeterli siirenin
bulunmamasi,

In case there is no sufficient time for tendering the rest of the commitment due to its urgency,

b. Taahhiidiin bagka bir YUKLENICI'ye yaptiriimasinin miimkiin olmamasi,
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In case it is impossible to make the work done by another Contractor,

c. YUKLENICI’nin yasak fiil veya davraniginin taahhiidiinii tamamlamasini engelleyecek nitelikte
olmamasi,

In case the Contractor’s prohibited act or behavior does not prevent the completion of the work,

Hallerinde, IDARE sdzlesmeyi feshetmeksizin YUKLENICi’den taahhiidiinii tamamlamasini
isteyebilir ve bu takdirde YUKLENICI taahhiidini tamamlamak zorundadir. Ancak bu durumda, bu
madde de belirtilen fiil veya davraniglarda bulunduklari tespit edilenler hakkinda fiil veya
davraniglarinin 6zelligine gére sézlesmeyi uygulayan IDARE tarafindan 1 (bir) yildan az olmamak
Uzere 2 (iki) yila kadar butiin kamu kurum ve kuruluglarinin alimlarina katilmaktan yasaklama karari
verilir. YUKLENICI’den kesin teminat ve varsa ek kesin teminatlarin tutari kadar ceza tahsil edilir. Bu
ceza, varsa istihkakindan (akreditiften) yoksa teminattan kesinti yapilmak suretiyle de tahsil edilebilir.

The CONTRACTING ENTITY could request the Contractor, without terminating the contract, to fulfil
his commitment and therefore the contractor is obliged to fulfil his commitment. In this case, however,
for the persons who have been involved in acts or conducts specified in this article, depending on the
nature of the act or conduct, the CONTRACTING ENTITY prohibits the contractor from participating
in all public tenders for a period of at least 1 (one) year to 2 (two) years. A penalty fee shall be
collected from the contractor at the amount of performance bond, and if any, additional performance
bond. This penalty may be deducted from the receivables (letter of credit), if any, or from the Bonds.

31.3. Miicbir Sebeplerden Dolayi S6zlesmenin Feshi:

Termination of the Contract due to the Force Majeure:

YUKLENICI'nin miicbir sebebe dayali bir siire uzatimi talebi varsa IDARE’nin sdzlesmeyi
feshedebilmesi icin 75’inci maddeye istinaden uzatilan slirenin sonunda isin s6zlesme ve eklerine
uygun sekilde tamamlanmamis olmasi gerekir. S6zlesmenin feshedilmesi halinde, hesabi genel
hiikiimlere gére tasfiye edilerek kesin teminat ve varsa ek kesin teminatlar YUKLENICI'ye iade edilir.
Acilan akreditif iptal edilir. Avans verilmisse, Yiklenici tarafindan iade edilecektir. iade edimedigi
takdirde, Avans Teminati irat kaydedilecektir.

When the Contractor has requested time extension due to any force majeure, the
Contracting Entity could terminate the contract on the grounds that the Contractor has failed to
complete the work for tender in accordance with the terms and conditions of the contract during the
additional time granted to Article 15. In case of termination for default, its account shall be settled up
according to the general terms and conditions and the performance bond, and if any, additional
performance bond shall be returned to the contractor. The letter of credit shall be cancelled. If
advance payment was made, it shall be returned by the Contractor. Otherwise, advance letter of
guarantee shall be registered as revenue.

31.4. YUKLENICIi’nin Sézlesmeyi Feshetmesi/ Termination of the Contract by the Contractor:

Yuklenici’'nin, sdzlesme yapildiktan sonra, mucbir sebep halleri disinda, mali acz iginde
bulunmasi nedeniyle taahhidinl yerine getiremeyecegini gerekgeleri ve bunlari kanitlayan belge ya
da kararlar ile birlikte yazili olarak IDAREye bildirmesi halinde, ayrica protesto gekmeye gerek
kalmaksizin kesin teminat ve varsa ek kesin teminatlar T.C. Hazinesine gelir kaydedilir ve s6zlesme
feshedilerek hesabi genel hikumlere gore tasfiye edilir. Agilan akreditif iptal edilir. Avans verilmigse,
Yiiklenici tarafindan iade edilecektir. iade edilmedigi takdirde, Avans Teminati irat kaydedilecektir.

In case the Contractor informs the Contracting Entity in writing together with the reasons and
their proving document or decisions that he could not meet his commitment due to his fiscal problems
other than forces majeure, without necessity for sending a protest letter, the performance bond, and if
any, additional performance bond shall be registered to the Treasury of the Republic of Turkey as
revenue and the contract shall be terminated and the account of the project shall be settled up in
accordance with the general terms and conditions. The letter of credit shall be cancelled. If advance
payment was made, it shall be returned by the Contractor. Otherwise, advance letter of guarantee
shall be registered as revenue.

31.5. Fesih Tarihinin Belirlenmesi/ Setting the Termination Date:

31.5.1. Bu sézlesmenin 31.4’Gincli maddesine gére YUKLENICI'nin fesih talebinin IDARE'ye intikali,

31.1.1’nci maddesine gore belirlenen sirenin bitimi, 31.1.2. maddesi ile 31.2. maddesine gore yapilan
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fesihlerde fesih sebebinin tespit tarihi itibariyle sézlesme feshedilmis sayilir. Bu tarihleri izleyen 7
(yedi) giin icinde IDARE tarafindan fesih karari alinir. Bu karar, karar tarihini izleyen 5 (bes) giin
icinde YUKLENICI'ye bildirilir.

The Contract is assumed to be terminated as of the notification of the termination request of the
Contractor to the Contracting Entity according to the Article 31.4. of this Contract; the expiration of the
determined date according to the Article 31.1.1. and the determination date of the reason of
termination based on Article 31.1.2. and 31.2. Within 7 (seven) days after these dates, the
Contracting Entity shall terminate the contract. The Contractor shall be advised of the decision on
termination within 5 (five) days thereafter.

31.5.2. Bu sb6zlesmenin 31.1., 31.2. ve 31.4'Uncui maddelerine goére sozlesmenin feshedilmesi
halinde, YUKLENICI hakkinda IDARE tarafindan 1 (bir) yildan az olmamak Uzere 2 (iki) yila kadar
batin kamu kurum ve kuruluslarinin alimlarina katiimaktan yasaklama karari verilir. Ayrica,
s6zlesmenin feshi nedeniyle IDARE’nin ugradigi zarar ve ziyan YUKLENICi'ye tazmin ettirilir. IDARE
fesih isleminden sonra taahhtde iligskin alim yapip yapmamakta serbesttir. Geri kalan taahhtde iligkin
baska bir ylkleniciye alim ediimesinden dolayi, YUKLENICI hicbir hak iddiasinda bulunamaz.

In case of termination of the contract according to articles 31.1., 31.2. and 31.4. of this contract, the
CONTRACTING ENTITY decides to prohibit the contractor from participating in all public tenders for
a period of at least 1 (one) year to 2 (two) years. Besides, the contractor shall indemnify the losses
that the CONTRACTING ENTITY has suffered due to the termination. The CONTRACTING ENTITY
is free to make a tender for the commitment after the termination process. The Contractor cannot
claim any rights in case the items are awarded related to the remaining liability to a third party
Contractor.

31.5.3. Turk parasi cinsinden imzalanan sézlesmelere ait alinan Kesin Teminat ve varsa Ek Kesin
Teminat; sézlesmenin feshedilmesi halinde, alindiklari tarinten gelir kaydedilecedi tarihe kadar
Turkiye istatistik Kurumu tarafindan yayimlanan aylik Toptan Esya Fiyat Endeksine gére glincellenir.
Gulncellenen tutar ile Kesin Teminat ve varsa Ek Kesin Teminatlarin tutari arasindaki fark
Yukleniciden temin edilir.

Performance bond and if any, additional performance bond received regarding the contracts signed in
Turkish Currency, in case of termination of the contract, shall be updated based on monthly
Wholesale Price Index issued by Turkish Statistical Institute from their receiving date until their
registration as revenue. Difference between the updated amount and amount of Performance bond
and if any, additional performance bond shall be borne by the Contractor.

31.6.Fesih Halinde Yapilacak islemler/ Procedures at the stage of Termination:

31.6.1. Sdzlesmenin feshi durumunda IDARENIn isi baska bir yiikleniciye tamamlatmasi halinde,
YUKLENICI'nin belgelerini kullanabilir. Bu durumda, YUKLENICI higbir hak iddiasinda bulunamaz.

In case the Contract is terminated and the Contracting Entity has another contractor to complete the
work for tender, the documents of the previous Contractor shall be used. In this case, the Contractor
shall not claim any right.

31.6.2. Fesih tarihi itibariyle IDARE, YUKLENICI tarafindan teslim edilen malzeme miktarlarini, hata
ve eksikliklerinin giderilme masraflari ile sézlesme geregince YUKLENICI'ye ddenmesi gereken
degerleri tespit eder.

As of the termination date, the Contracting Entity determines the quantity of the goods delivered, and
expenses for the correction of failures as well as other costs to be paid to the Contractor.

31.6.3. IDARE, hata ve eksiklikler varsa, IDARE tarafindan yapilacak masraflar belirleninceye kadar
YUKLENICI'ye yapacagi 6demeleri durdurma hakkina sahiptir.

In case of any failure and deficiencies, the Contracting Entity shall be entitled to cease the payments
to be made to the Contractor till the expenses to be borne by the Contracting Entity are determined.

31.6.4. SoOzlesmede hikum olmayan hallerde, genel hikimlere goére islem yapilir.

If there are subjects not included in the contract, the process shall be continued according to the
general provisions.

31.6.5. Soézlesmenin feshedilmesi halinde, Yiklenicinin kesin teminati ve varsa ek kesin teminati;
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In case of termination of the contract, performance bond and if any, additional performance bond of
the Contractor;

a. Tedavuldeki Turk parasi ise dogrudan dogruya,
If it is Turkish Lira in circulation, directly,

b. Banka teminat mektubu ise bankadan tahsil edilerek,
If it is bank letter of guarantee, by collecting from the bank,

C. Devlet tahvilleri, Hazine kefaletini haiz tahviller ise paraya cevrilmek suretiyle, gelir
kaydedilir. Gelir kaydedilen kesin teminat YUklenicinin borcuna mahsup edilemez.

If it is state bonds and the bonds having treasury guarantee, by liquidating, shall be registered as
revenue. The performance bond registered as revenue shall not be set off against such debts of the
Contractor.

31.6.6. Yabanci ylklenici icin; Fesih, malzemenin reddedilmesi nedeniyle olmussa malzeme bedeli
YUKLENICI tarafindan kendisine édendigi tarihten IDARE’ye geri 6dedigi tarihe kadar gegen giinlere
ait kanuni faizi ile birlikte geri verilir. YUKLENICI feshi miteakip yukarida belirtilen 6demeleri
yaptiktan sonra reddedilen malzeme Turkiye'de teslim birliginde ise bu malzemeyi buradan alarak her
turlG masraflar kendisine ait olmak Gzere yurt digina génderir.

For foreign contractors; in case termination is resulted from the rejection of the goods, the cost of the
goods shall be reimbursed with the legal interest occurring between the payment date and the
reimbursement date to the Contracting Entity. Following the termination of contract, the
CONTRACTOR, after making the above-mentioned payments, shall send the rejected items abroad
and all costs shall be borne by the Contractor if such items are at delivery point in TURKEY.

Soézlesme feshedilene kadar kabul edilerek teslim alinmis malzemeler, teslim edilmemis veya
kabul edilmemis malzemelerden dolayi malzemenin bitinltgi ve performansi etkilenmiyorsa IDARE
tarafindan yasal prosedir gercevesinde kabul edilmis sayilacak, bu durumda kalan kisim tasfiye
edilecektir. Tasfiye halinde kesin teminati T.C. Hazinesine irat kaydedilir.

If the integrity and performance of items is not affected due to the undelivered or unaccepted items,
the items accepted and received until the termination of the contract shall be considered to be
accepted by the CONTRACTING ENTITY within the framework of the legal procedure, and the
remaining part shall be liquidated. In case of such liquidation, the performance bond shall be
registered to the Treasury of the Republic of TURKEY as revenue.

Ayrica tasfiye edilen kisimla ilgili yapilan 6édemeler 6dendidi tarihten geri édendigi tarihe
kadar gegen giinlere ait kanuni faizi ile birlikte IDARE’nin bildirecedi hesaba geri édenir. Tasfiye
edilen kisimla ilgili bakiye akreditif iptal edilir. YUKLENICI’nin, IDARE’nin bildirecegi hesaba yapacag!
O0demeyi muteakip reddedilen malzemeyi alarak her tirli masraflar kendisine ait olmak Uzere
yurtdisina gonderir.

In addition, the payments made for the liquidated part shall be paid back by the Contractor to the
account number to be notified by the CONTRACTING ENTITY with its legal interest from the payment
date to the Contractor until the pay back date to the CONTRACTING ENTITY.The remaining Letter of
Credit related to the part which was liquidated shall be cancelled. Following the payment by the
CONTRACTOR to the account determined by the CONTRACTING ENTITY, the contractor shall
receive and send the rejected items abroad and all costs shall be borne by the Contractor.

Yurt disina cikarilacak malzemenin Son Kullanici Belgesi, YUKLENICI tarafindan IDARE’ye
geri verilecektir. YUKLENICI'nin bu belgeyi geri vermemesi durumunda, malzemenin sevkine izin
verilmeyecektir.

End User Certificate of the items to be sent abroad shall be returned to the CONTRACTING ENTITY.
In case the contractor does not resubmit this document, shipment of the items shall not be allowed.
Yerli yUklenici igin; Fesih, malzemenin reddedilmesi nedeniyle olmugsa reddedilen malzeme her turll
masraflar Yuklenici'ye ait olmak tzere yuklenici tarafindan teslim birligi digina gikarihr.

For domestic contractors; if the contract is terminated because of the rejection of items, rejected
items shall be sent out of delivery point by the Contractor and all costs shall be borne by the
Contractor.

Soézlesme feshedilene kadar kabul edilerek teslim alinmis malzemeler, teslim edilmemis
veya kabul edilmemis malzemelerden dolayl malzemenin butlinligla ve performansi etkilenmiyorsa
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IDARE tarafindan T.C. 4353 Sayili Kanunun 371’inci Maddesinde éngériilen prosediir cercevesinde
kabul edilmis sayilacak, bu durumda kalan kisim tasfiye edilecektir. Tasfiye halinde kesin teminati
T.C. Hazinesine irad kaydedilir.

If the integrity and performance of items is not affected due to the undelivered or unaccepted items,
the items accepted and received until the termination of the contract shall be considered to be
accepted by the CONTRACTING ENTITY within the framework of the procedure determined by the
Article 31 of the Law No. 4353 of the Republic of TURKEY, in this case the remaining part shall be
liquidated. In case of such liquidation, the performance bond shall be registered to the Treasury of the
Republic of TURKEY as revenue.

Kabul edilerek teslim alinmis olan malzeme bedeli, bu sbézlesmenin 6deme maddesi
esaslarina gore yukleniciye édenir.

Payment of the items accepted and received shall be made to the Contractor in accordance with the
article regarding terms of payment herein.

31.7. YUKLENICI’nin Oliimii, iflasi, Agir Hastaligi, Tutuklulugu veya Mahkumiyeti:
The Death, Bankruptcy, Serious lliness, Arrest or Conviction of the Contractor:

31.7.1. Ydiklenicinin élimid halinde, sézlesme feshedilmek suretiyle hesabi genel hikimlere gére
tasfiye edilerek kesin teminatlari ve varsa diger alacaklari varislerine verilir. Ancak, ayni sartlari
tasiyan ve talepte bulunan varislere IDARE’nin uygun gérmesi halinde, 6liim tarihini izleyen 30 (otuz)
gun igcinde varsa ek teminatlar dahil taahhtdin tamami igin gerekli kesin teminati vermeleri sartiyla
sdzlesme devredilebilir.

In case the Contractor dies, the contract is terminated and its account shall be settled up according to
general terms and conditions and performance bonds and if any, other receivables shall be
transferred to his heirs. However, upon the CONTRACTING ENTITY’s approval, the contract may be
transferred to the heirs of the deceased Contractor having the same conditions and making request
thereon, on condition that they submit necessary performance bond including additional performance
bond, if any, for the whole commitment within 30 (thirty) days following the date of death.

YUKLENICI'nin iflas etmesi halinde, sézlesme feshedilerek yasaklama hari¢c, 31.1. ve
31.5’inci maddelerine gore islem yapilir.

In case the Contractor bankrupts, the contract shall be terminated and except prohibition, the
procedures mentioned in the Articles 31.1 and 31.5.shall apply.

YUKLENICI, bu sézlesme hiikiimlerinin yerine getiriimesine engel olacak derecede agir
hastalik, tutukluluk veya 6zgurligu kisitlayici bir ceza nedeniyle taahhidini yapamayacak duruma
girerse, bu hallerin olusundan baglamak (izere 30 (otuz) giin icinde IDARERIin kabul edecegi birini
temsilci tayin etmek sarti ile taahhiidiine devam edebilir. Eger, YUKLENICI kendi serbest iradesi ile
vekil tayin etmek imkanindan mahrum ise, yerine ilgililerce ayni sure i¢cinde genel hukimlere goére bir
yasal temsilci tayin edilmesi istenebilir. Yukaridaki hikidmlerin uygulanmamasi halinde sozlesme
feshedilerek yasaklama harig, 31.1. ve 31.5 maddelerine gore islem yapilr.

In case the Contractor suffers from the conditions such as serious disease, imprisonment or a
penalty limiting his freedom preventing him to fulfil his contractual obligations, the contractual relation
with the Contracting Entity may be maintained provided that he appoints a representative to be
approved by the Contracting Entity within 30 (thirty) days from start of respective conditions. In case,
the Contractor is devoid of the opportunity to appoint a proxy by his free will, the appointment of a
legal representative according to the general provisions may be requested by the competent
authorities within the same period. In case the above-mentioned provisions are not implemented,
then, except prohibition, the provisions of Articles 31.1. and 31.5 shall apply.

31.7.2. Ortak Girisimlerce yerine getirilen taahhltlerde, ortak girisimi olusturan gergcek veya tizel
kigilerden birinin 6lumu, iflasi, agir hastaligi, tutuklulugu, 6zgurligu kisitlayici bir cezaya mahkim
olmasi veya dagiimasi sézlesmenin devamina engel olmaz. Ancak, bunlardan biri IDARE’ye pilot
ortak olarak bildirilmis ise, pilot ortagin gercek veya tlzel kisi olmasina goére iflas, agir hastalik,
tutukluluk, Ozgurlugu kisitlayici bir cezaya mahkumiyet veya dagima hallerinde, sozlegsme
feshedilerek yasaklama hari¢ haklarinda 31.1. ve 31.5’inci maddelerine gore islem yapilir. Pilot
ortagin 6lumu halinde ise sdzlesme feshedilmek suretiyle yapilmig olan igler tasfiye edilerek kesin
teminat iade edilir. Bu durumlarin meydana gelmesini izleyen 30 (otuz) gun icerisinde diger ortaklarin
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teklifi ile IDARE’nin uygun gérmesi halinde de, teminat dahil o is icin pilot ortagin yiiklenmis oldugu
sorumluluklarin Ustleniimesi kaydiyla sézlesme yenilenerek ise devam edilebilir. Pilot ortak disindaki
ortaklardan birinin 6limu, iflasi, agir hastaligi, tutuklulugu, 6zgirlidiu kisitlayici bir cezaya mahkdm
olmasi veya dagiimasi halinde, diger ortaklar teminat dahil isin o ortaga yukledigi sorumluluklari da
Ustlenerek taahhldu yerine getirirler.

For commitments fulfiled by joint ventures; death, bankruptcy, serious illness, arrest and
imprisonment restricting the freedom of one of real or legal persons constituting the joint venture or
dissolution of such joint venture shall not prevent the performance of the contract. However, if one of
such persons is notified to CONTRACTING ENTITY as pilot partner, the contract shall be terminated
in case of bankruptcy, serious illness, arrest and imprisonment restricting the freedom or the
dissolution of the pilot partner in view of the pilot partner being real or legal person, and the provisions
of Articles 31.1 and 31.5. shall be applied except for any prohibition. If the pilot partner dies, the
contract shall be terminated and the works completed shall be wound up, and the performance bond
shall be released. The work shall be continued by renewing the contract with the proposal of other
partners within 30 (thirty) days following the occurrence of such cases and with the consent of the
CONTRACTING ENTITY provided that the responsibilities undertaken by the pilot partner for the
respective work, including guarantee, are undertaken by the respective partners. In the event of
death, bankruptcy, serious illness, arrest and imprisonment restricting the freedom or dissolution of
one of the partners other than the pilot partner, other partners shall continue to perform the contract
by undertaking the responsibilities that were previously undertaken by that partner, including
guarantee in respect of such work.

31.8.  Yuklenici bu madde kapsaminda higbir tazminat isteminde ve hak iddiasinda bulunamaz.
The contractor shall not claim any right and indemnity under this article.

32. YUKLENICININ CEZA SORUMLULUGU/ THE RESPONSIBILITY OF THE CONTRACTOR TO
PAY PENALTY FEES

is tamamlandiktan ve kabul islemi yapildiktan sonra tespit ediimis olsa dahi 31.1.2. maddesinde
belirtilen fiil veya davraniglardan yururlikteki Turk Ceza Kanununa gore sug teskil eden fiil veya
davraniglarda bulunan Yuklenici ile o isteki ortak veya vekilleri hakkinda yurirlikteki Turk Ceza
Kanunu hdkimlerine gbre ceza kovusturmasi yapilmak Uzere yetkili Cumhuriyet Savciligina sug
duyurusunda bulunulur. Bu kigiler hakkinda bir cezaya hikmedilmesi halinde, mahkeme kararlari ile
yasaklananlar ve ceza hikmu olunanlar Cumhuriyet Savciliklarina, sicillerine islenmek Gzere Kamu
ihale Kurumuna, meslek sicillerine islenmek Uzere de ilgili meslek odalarina bildirilir.

Even though it is determined after the completion of the work and the acceptance procedure that the
contractor and his partners or proxies who are involved in acts or behaviors stated in subparagraph
31.1.2., and which are considered to be crimes according to the current Turkish Criminal Code, are
denounced to the authorized Office of the Public Prosecutor for criminal investigation according to the
current Turkish Criminal Code. Concerning the parties that have been prohibited pursuant to
provisions of this Article and having received court sentences, Office of the Public Prosecutor shall
notify the Public Procurement Authority and the occupational organizations for purposes of
appropriately updating the records of the said parties in relevant registries.

33. ANLASMAZLIKLARIN ¢OZUMU/ SETTLEMENT OF DISPUTES

Sbézlesmenin yorum ve icrasindan dogacak anlasmazliklar, kargilikli muzakereler ile halledilmeye
caligsilacak ve s6zlesmede yer alan konuya iliskin hikimler uygulanacaktir. Bu suretle giderilemeyen
bitiin uyusmazliklarin hallinde T.C. Ankara Mahkemeleri ve icra Daireleri yetkili olacak, Tiirkiye
Cumbhuriyeti Kanun ve Mevzuati uygulanacaktir.

Disputes due to the interpretation and execution of the contract shall be tried to settle through mutual
negotiations and the related provisions of the contract shall be applied. In case of all unresolved
disputes, Courts and Court-Bailiffs of Republic of TURKEY in ANKARA shall have jurisdiction
authority and Laws and Regulations the Republic of TURKEY shall apply.
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34. HUKUM BULUNMAYAN HALLER/ SUBJECTS NOT INCLUDED IN THE CONTRACT

Bu so6zlesme ve eklerinde hukim bulunmayan hallerde, 17 Eylul 2019 tarihli ve 1548 sayili
Cumhurbaskani Kararinin EK'i hikdmleri, burada hikim bulunmamasi halinde ise Borglar Kanunu
hidktmleri uygulanir.

In cases not included in the contract and its appendixes, the provisions stipulated in the Appendixes
of Decision of Council of Ministers dated President’s Decree dated September 17th, 2019 with No.
1548 shall apply. If no provision is defined therein, the provisions of Turkish Code of Obligations shall

apply.

35. DIGER HUSUSLAR/ OTHER TERMS AND CONDITIONS
35.1. Kodlandirma/Codification

35.1.1. YUKLENICI, bu madde hikiimleri ve yirirlikteki Milli Kodlandirma Hizmetleri Yonergesi
hidkimlerine uygun olarak, NATO STANAG 4177 geregince kendi llkesindeki kodlandirma makamlari
ve Milli Savunma Bakanligi Teknik Hizmetler Dairesi Baskanlhi§i bunyesindeki Milli Kodlandirma
Burosu ile temasa gegerek malzeme ile ilgili gerekli bilgi ve belgelerle birlikte kodlandirma iglemini
tamamlayacaktir. Kodlandirma yikimliligia yabanci iilkede yerlesik yikleniciler igin
uygulanmayacaktir.

The CONTRACTOR shall complete the codification process related with the goods along with the
required information and documents, in accordance with this article and with the provisions of
Directive on National Codification Services, by making contacts with codification authorities in his
country and with National Codification Bureau within the structure of Technical Services Department,
Turkish Ministry of Defense, as per NATO STANAG 4177. Codification terms shall not apply for
the contractors located abroad.

35.1.2.Yiklenici, IDAREye herhangi bir ilave mali yiik getirmeksizin, TSK'ya temin etmeyi taahhiit
ettigi mallarin kodlandirilmasi igin gerekli bilgi ve belgeyi (bagvuru dilekgesi, malzeme tanimlama
bilgileri, imalat¢i Sézlesme’si ve teknik veriler, gizimler gibi) Milli Kodlandirma Bidrosuna (MSB
Tek.Hiz.D.Bsk.hg1) vermek ve kodlandirma islemleri tamamlanincaya kadar, kodlandirma ile ilgili her
tarla bilgi ve belgeyi Milli Kodlandirma Burosuna vermekle yukumladur.

The Contractor is obliged to give the necessary information and document (such as application
petition, item identification information, manufacturer contract and technical data, drawings) to
National Codification Bureau (Turkish MoD Technical Services Department) in order to codify the
goods committed to deliver to the Turkish Armed Forces and provide all kinds of information
regarding the codification to National Codification Bureau until the completion of codification process
without causing any additional financial burden for the CONTRACTING ENTITY.

35.1.3. Bu maksatla Yuklenici, Milli Kodlandirma Burosunun kodlandirma igin talep edecegdi formlari
ve diger bilgileri kagit, disket, e-mail gibi vasitalarla ve Milli Kodlandirma Burosunun kodlandirma
uzmanlarinca belirtilen 6zelliklere gore, tam ve eksiksiz olarak hazirlayacak ve Milli Kodlandirma
Blrosuna teslim edecektir. Yuklenici, Turk Milli Kodlandirma Birosunun istegi halinde, malzeme
tanimlama bilgilerini derlemek Uzere, Milli Kodlandirma Birosuna uzman personel gérevlendirmekle
yukumladdr.

For this purpose, the Contractor shall prepare all kinds of forms and other information, which are
requested by the National Codification Bureau for codification, completely and perfectly in accordance
with the specification determined by experts of National Codification Bureau and deliver them to
National Codification Bureau by means such as paper, floppy disk and e-mail. Upon the request of
Turkish National Codification Bureau, the Contractor is obliged to assign an expert at National
Codification Bureau to compile item identification information.

35.1.4. Yuklenicinin Kabul Muayenesine cagri tarihine kadar kodlandiriimasi mumkidn olmayan
malzeme igin (acil durumlarda, ¢ok pargali sistemlerde veya kodlandiriimasi diger NATO dlkelerince
yapilacak malzemede), Turk Milli Kodlandirma Birosunca onaylanan kodlandirma protokolli ve
malzeme listesinin muayene ve kabul komisyonuna ibraz edilmesi hélinde, Yuklenici kodlandirma ile
ilgili yukumlulagunu gegici olarak yerine getirmis kabul edilecek ve kabul ile ilgili iglemlere devam
edilecektir.

For the goods, which could not be codified until the invitation date to Acceptance Inspection (in
emergency situations, for multi-part systems or goods to be codified by other NATO Member States),
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the Contractor shall be deemed to have temporarily performed his obligation concerning codification
and acceptance process shall commence on condition that Codification Protocol approved by the
Turkish National Codification Bureau and item list are submitted to the inspection and acceptance
commission.

S6z konusu malzeme Milli Kodlandirma Birosunca kodlandirma sirasina alinacak ve
kodlandirma isleminin tamamlanmasini muteakip sonuglar Yukleniciye, Tedarik Dairesi
Baskanliklarina ve ihtiya¢ sahibi Kuvvet Komutanhginin Kodlandirma Birosuna bildirilecektir.

Subject goods shall be given a number for codification by the National Codification Bureau and
following the completion of the codification process; the results shall be submitted to the Contractor,
Procurement Departments and Codification Department of the requiring Force Command.

35.1.5. Yurt digi kaynakh malzeme durumunda, NATO Standardizasyon Anlagmasi (STANAG) 4177
geregince, Yuklenici kendi Ulkesinin kodlandirma makamlari ile temasa ge¢cmek ve kodlandirma veya
kullanici  kaydi iglemlerini gergeklestirmek icin gerekli bilgi ve belgeyi sadlayarak, islemin
sonuglandiriimasini saglamaktan sorumludur.

If it is foreign-originated goods, pursuant to NATO Standardization Agreement (STANAG) 4177, the
Contractor is obliged to contact his country’s codification authorities and provide necessary
information and documentation in order to perform codification or user registration procedures and
conclude the process.

35.1.6. Eger Yuklenici daha 6nce bu Sartname ile satin alinacak malzeme ile ilgili kodlandirma
islemini yaptirmis ise, kodlandirma yukimlulaguni yerine getirmis kabul edilecektir. Yurt disi kaynakli
malzeme icin, anilan malzemenin NSN'’si olup da, NATO NMCRL dokimaninda Turkiye “kullanici”
olarak kayitli ise, Yuklenici kodlandirma isleminden muaf sayilir.

In the event that the Contractor has carried out beforehand the codification procedure regarding the
goods to be procured in accordance with this Specifications, it shall be deemed to have performed his
obligations. For the foreign-originated goods, if such goods has NSN but Turkey is registered as
“user” in NATO NMCRL document, the Contractor shall be exempted from codification process.
35.1.7.YUklenici, esas uretici veya Alt Yiklenici'lerden temin ettigi mal icin de gerekli bilgi ve belgeyi
bu hikim kapsaminda temin etmekten sorumludur.

The Contractor is obliged to provide the necessary information and documentation for the goods
procured from original manufacturer or Subcontractors within the scope of this provision.

35.2. OFF-SET/OFF-SETS
Bu madde uygulanmayacaktir./Not applicable.

36. SOZLESMENIN YUORURLUGU/ ENFORCEMENT OF THE CONTRACT

Bu sdzlesme 6nce Yiklenici yetkilisi sonra IDARE’nin ihale yetkilisi tarafindan imzalanmasi ile
yarurluge girer.

This Contract shall enter into force upon first signed by the Contractor official and then the tender
official of the Contracting Entity.

37. SOZLESMENIN iIMZALANMASI/ SIGNING OF THE CONTRACT

Bu sézlesme 37(otuzyedi) madde ve 1 (bir) ekten ibaret olup, IDARE ve YUKLENICI tarafindan tam
olarak okunup anlasildiktan sonra ,...........ccccceeeviininnnee. tarihinde 1 (bir) adet Tiirkge/ingilizce niisha
olarak imza altina alinmistir. Ayrica, IDARE, Yiiklenicinin talebi halinde sézlesmenin “aslina uygun
IDARECce onayli suretini” diizenleyip Yukleniciye verecektir.

This contract comprises 37(thirty-seven) Articles and 1 (One) appendix and signed on...../......[.........
as 1 (one) Turkish/English copy after it had been read by the Contracting Entity and the Contractor
completely. In addition, the Contracting Entity shall submit the approved copy of the contract, in case
of the demand of the Contractor.
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EKI/ .o, tarihve ..o, Numarali Proforma Fatura

ANNEX/ Proforma Invoice dated ...........ccoevveeeiiiiiiieinennnn. WItN NO...oieeeeeie,
IDARE : YUKLENICI

CONTRACTING ENTITY : CONTRACTOR

HAVA LOJISTIK KOMUTANLIGI ADINA
NAMINA
ON BEHALF OF THE AIR LOGISTICS COMMAND
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